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REVISED PROJECT CONCEPT REPORT
Project Number: NHS00-0000-00{803)
P. . Number: 0000803
County: Tift

Need and Purpose:

Phase 1 of Project NH-IM-75-1(158) [now NHS-0000-00(803)] was the widening and reconstruction of I-
75 from two lanes in each direction to three lanes in each direction. The project started from the northern
city limits of Tifton and ended at the Turner County line, for a total of 8 miles. Approximately one-half
lane (6.82") and a 12’ shoulder were constructed to the inside in both directions and one and a half lanes
(17.18") were added to the outside northbound and southbound to achieve the ultimate 48' section in each

direction.

Phase 11 of Project NHS-0000-00(803) consists of interchange improvements at Brighton Road (CR 410),
Chula Brookfield Road (CR 421) and Willis Still Road (CR 11) and overpass improvements at Wesley
Rigdon Road (CR 107), all within the limits of Phase I widening.

The 2006 ADT for CR 410 is 3,276 vehicles per day. The 2012 level of service will be 'B' with a
projected ADT of 3,800. By year 2032, the ADT is expected to increase 46% and the level of service will
decrease to a level 'C'. In the three year period from 2002 through 2004 there were & total of 20 accidents
along this stretch of CR 410. During 2002, there were 365 accidents per 100 million vehicles miles
(MVM) traveled along this stretch compared to 195 accidents per 100 MVM statewide. During 2003 and
2004, there were 453 and 195 accidents per 100 MVM respectively in comparison to 211 and 273

accidents per 100 MVM statewide.

The 2006 AADTJADT] for CR 107 is 206 vehicles per day. The 2012 level of service will be 'A' with a
projected ADT of 250. By year 2032, the ADT is expected to increase 60% without any change in the
level of service. In the three year period from 2002 through 2004 there were a total of 2 accidents along
this stretch of CR 107. During 2002, there were 2740 accidents per 100 MVM traveled along this stretch
compared to 181 accidents per 100 MVM statewide. During 2003, there were 2634 accidents per 100
MVM along this stretch compared to 178 accidents per 100 MVM statewide. No accidents were reported
along this stretch in year 2004 compared to 189 accidents per 100 MVM [statewide].

The 2006 ADT for CR 421 is 1,396 vehicles per day. The 2012 level of service will be 'B' with a
projected ADT of 1,650. By year 2032, the ADT is expected to increase 51% without any change in the
level of service. In the three year period from 2002 through 2004 there were a total of 6 accidents along
this stretch of CR 421. During 2002, there were 365 accidents per 100 MVM traveled along this stretch
compared to 195 accidents per 100 MVM statewide. During 2003 and 2004, there were 235 and 113
accidents per 100 MVM respectively in comparison to 211 and 273 accidents per 100 MVM statewide.

The 2006 ADT for CR 11 is 780 vehicles per day. The 2012 level of service for will be 'A’ with a
projected ADT of 900. By year 2032, the AADT [ADT] is expected to increase 44% without any change
on the level of service. In the three year period from 2002 through 2004 a total of 1 accident occurred
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along this stretch of CR 11. No accidents were reported along this stretch in year 2002 and 2003
compared to 89 and 90 accidents per 100 MVM recorded statewide. During 2004, there were 239
accidents per 100 MVM traveled along this stretch compared to 94 accidents per 100 MVM statewide.

After Phase 1 widening, horizontal clearance from the 1-75 mainline outside lane line to side barriers in
front of bridge columns at CR 410, CR 107, CR 421 and CR 11 are 11.0 feet, 12.0 feet, 11.7 feet and 10.7
feet respectively. The required horizontal clearance is 14 feet. A design exception has been acquired for
these substandard lateral clearances in Phase 1. Bridges at all locations were jacked during Phase I to
provide adequate vertical clearance over 1-75. This has resulted in a substandard profile for all the
crossing roads and has lowered sight distance for cars on ramps exiting 1-75.

All four bridges need to be replaced to provide adequate horizontal clearances. The proposed bridges will
be designed to accommodate a future fourth general-use lane and an additional 36 feet for a future tuck-
only lane on each side on 1-75. Bridges on all interchanges will be replaced to provide two through lanes
and a 14' median turn lane. All interchange crossing roads will be tapered down to tie in to the existing
two lane typical section. Improvements to CR 410 will be carried out up till its intersection with US 41 on
the west side of 1-75 and for a distance of 1,000 feet on the east side ofI-75. [CR 107 will be improved for
approximately 1,100 feet and 925 feet on the west and east side of I-75 respectively.]' CR 421 will be
improved for a distance of approximately 1,400 feet and 1,000 feet on the west and east side of I-75
respectively. CR 11 will be improved for approximately 1,000 feet on either side of 1-75. Vertical profiles
will be corrected to conform to minimum sight distance requirements. CR 421 and CR 11 will be
designed for a speed of 55 mph. CR 107 will be designed for a speed of 45 mph. CR 410 will be designed
for a speed of 55 mph and 45 mph on the east and west side of 1-75 respectively.

Interchange ramps will be improved to bring them up to present day standards. Adequate acceleration and
deceleration lengths will be provided for vehicles entering and exiting I-75. The ramps will be designed to
accommodate a future fourth lane on 1-75. Ramp intersections will be spaced at a minimum 1,000 feet

apart on all crossing roads.

This project will improve the existing Sites by bringing the interchanges and overpass up to present day

standards.

Project location:

This project is located in northern Tift County, beginning north of the Tifton City Limits and ending
at the Turner County Line. The proposed length of the project is 8 miles, beginning at mile point 11.9
(Tift County) and ending at mile point 19.9 (Tift County).

Description of the Approved Revised Concept:

Phase 11 of Project NHS-0000-00(803) consists of interchange improvements at Brighton Road (CR 410),
Chula Brookfield Road (CR 421) and Willis Still Road (CR 11) and overpass improvements at Wesley

? Added statement to address expected termini for improvements on CR 107
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Rigdon Road (CR 107), all within the limits of Phase I widening.

The Bridge Structure 1Ds are as follows:

CR 410/Brighton Road Over 1-75: 277-0038-0
CR 421/Chula Brookfield Road Over I-75: 277-0062-0
CR 11/Willis Still Road Over 1-75: 277-0002-0
CR 107/Wesley Rigdon Over 1-75: 277-0021-0

&

The Approved Revised Concept Report proposed that typical section for all interchange cross

roads consist of two 12 feet lanes and 6'-6" paved outside shoulders. Typical section on bridges
will consist of two 12 feet lanes, 14 feet median turn lane and 10 feet shoulders. As per design
year (year 2032) traffic projections, CR 410 -Brighton Road, CR 421 -Chula Brookfield Road and
CR 11 -Willis Still Road will experience two-way peak hour volumes of 550, 250 and 140
vehicles respectively. For the revised typical section, year 2032 peak hour level of service for
these roads will be 'C', 'B' & 'A' respectively.

The Approved Revised Concept Report proposed that typical section on interchange ramps
consist of 16 feet travel lane, 10 feet paved inside [outside] shoulders and 4 feet paved eutside

[inside] shoulders. 2

The Approved Revised Concept Report proposed that improvements on CR 410 -Brighton Road
be extended up to its intersection with US 41. On the west side ofI-75, the existing profile of CR
410 -Brighton Road will be raised by as much as 8 feet in order to bring the alignment in to
compliance with current AASHTO standards. In order to tie the proposed profile back in to
existing pavement, it is necessary to extend the project limits approximately 200 feet west from
the existing project limit as recommended by the approved concept report. The intersection with
US 41 is 50 feet west of this point. Therefore, US 41 becomes a logical termination point for
improvements on CR 410 - Brighton Road.

The Approved Revised Concept Report proposed a partial cloverleaf interchange at CR 410 -
Brighton Road with a loop in the southwest quadrant for the 1-75 southbound exit movement. A
full-diamond interchange at this location will have direct impacts on the University of Georgia
Veterinary Diagnostics and Investigational Laboratory (UGATDL) in the northwest quadrant.
This facility is one of five laboratories of this type in the United States and performs agricultural
research and disease surveillance for the entire state. University of Georgia has recently invested
over two million dollars in renovations to the site. A loop ramp in the southwest quadrant will
avoid impacts to this unique state facility. It is proposed to construct the loop ramp for a design
speed of 45 mph. It will be more comfortable for trucks to maneuver this loop. The large radius of
the loop will offer drivers taking this exit an opportunity to slow down inside the loop.
Constructing the loop ramp will also avoid impacts to a 9 acre wetland in the southwest quadrant

of the interchange.

The Approved Revised Concept Report proposed that the overpass bridge at CR 107 Wesley

2 Shoulder widths corrected from previous Approved Revised Concept project description to match approved

typical section.
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Rigdon Road be reconstructed to bring it up to present day standards. The existing bridge will be
replaced with a new two-lane bridge that provides standard horizontal and vertical clearance on I-
75. Bridge approaches will be reconstructed to confirm to a design speed of 45 mph. The bridge
will remain closed to traffic during construction. Traffic will be maintained on an offsite detour
comprising of SR 125, CR 410 -Brighton Road and US 41 for a net detour length of

approximately 4 miles.

The Approved Revised Concept Report proposed that the southbound entrance ramp at CR 11 -
Willis Still Road Interchange be realigned to avoid a newly constructed church. It is proposed to
construct the ramp realignment at 50 mph, using the minimum curve radius and super elevation
runoffs. The intersection angle of the proposed ramp with CR 11 -Willis Still Road, is proposed
to be 75 degrees and the ramp will be located closer to I-75. A design exception is anticipated due
to the transition length available to transition to full super elevation on the ramp from CR 11 -

Willis Still Road.

[The Approved Revised Concept Report proposed that typical section of CR 421 consist of two
12 feet lanes and 6'-6" paved outside shoulders. Typical section on CR 421 bridge over 1-75 will
consist of two 12 feet lanes, 14 feet median turn lane and 10 feet shoulders. The existing bridge
will be replaced with a new bridge that provides standard herizontal and vertical clearance on I-
75. It is proposed to construct the ramp realignment at 50 mph, using the minimum curve radius

and super elevation runoffs.}”

The Approved Revised Concept Report proposed utilizing an off-site detour in lieu of stage
construction for bridge replacement on CR 410 -Brighton Road, CR 421 - Chula Brookfield Road
and CR 11 -Willis Still Road. In order to bring alignments on all interchange crossing roads in
compliance with AASHTO standards, their vertical profiles will need to be raised by several feet.
CR 410 -Brighton Road will be raised by as much as 8 feet, CR 421 - Chula Brookfield Road will
be raised 12 feet and CR 11 -Willis Still Road will be raised up to 13 feet at certain locations.
These high grade differences will require that all interchanges be closed for a period of time to
complete construction. Maintaining traffic during bridge construction will present
maneuverability challenges for both construction personnel and vehicular traffic. Based on the
low volume of traffic projected for these corridors during the construction year and the
availability of reasonable detour routes, the Department has determined that all interchange
bridges will be closed to traffic during construction and traffic will be maintained using offsite
detours. The duration of closures will be minimized by maximizing construction that can be

completed before the closures.

During reconstruction of CR 410 - Brighton Road interchange, traffic will be maintained on an
offsite detour comprising of US 41 on the west, 20™ Street on the south and SR 125 on the east.
The net detour length will be approximately 5.8 miles.

During reconstruction of CR 421 - Chula Brookfield Road interchange, traffic will be maintained
on an offsite detour comprising of US 41 on the west, CR 11 Willis Still Road on the north and
Adams Road on the east. The net detour length will be approximately 6.4 miles.

3 Added description for CR 421 for clarification
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During reconstruction of CR 11 -Willis Still Road interchange, traffic will be maintained on an
offsite detour comprising of US 41 on the west, CR 421-Chula Brookfield Road on the south and

Adams Road on the east. The net detour length will be approximately 2 miles.

PDP Classification: Major___~ X Minor

Federal Oversight: Full Oversight (X),  Exempt( ), State Funded ( ), or Other ( )

Functional Classification:

1-75: Rural Principal Arterial Interstate

CR 410 -Brighton Road: Rural Major Collector

CR 107-Wesley Rigdon Road: Rural Local Road

CR 421 -Chula Brookfield Road: Rural Major Collector
CR 11 -Willis Still Road: Rural Local Road

U. S. Route Number(s): ____1-75 State Route Number(s):.___401
Traffic (AADT) as shown in the approved concept:

Base Year: __42.300 (2002) Design Year:__64.800 (2022)
Updated Traffic (AADT):

Base Year: _47.950 (2012) Design Year:__71.200 (2032)

Approved Programmed/Schedule: 7
P.E. 2005 R/W: LR Construction: LR

VE Study Required Yes (X) No( )
VE Study was held March 13, 2007 through March 16, 2007

Benefit/Cost Ratio N/A

Is the project located in an Ozone Non-attainment area? Yes() No(X)

Is the project in a PM2.5 Non-Attainment area?  Yes () No®X)
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0008798 I-75 FM N CITY LIMITS OF TIFTON TO
(R/W TURNER CO LINE — PHASE i — SEE Pi
Earmark)} #0000803

|| Proposed Features:

The Proposed changes to the Project Programming is to assign separate P.l. numbers and Phasing for each of the
Interchanges and-the Overpass currently encompassed within P.l. No. 0000803 and- associated with the R/W
Earmark P.I. No. 0008798. This will create separate Project Termini for each Interchange and the Overpass. :

Please see the proposed separétion assignments for the Interchanges and Overpass below:

Location

1-75 @ CR 107/Wesley Rigdon Road Overpass To Be Assigned | PE
Overpass ROW - 1R
Structure ID: 277-0021-0 CST-LR

i;75 @ CR 11/Wwillis Still Rdr To Be Assigned
Interchange
Structure ID: 277-0002-0




Revised Concept Report

Project Number: NHS00-0000-00{803}

P.I. Number: 00000803
County: Tift
Page 8

Updated Cost Estimate

Base Construction

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Still Road

$16,554,043.43
$4,729,726.70

- $11,824,316.71

$14,189,180.03

Engineering and Inspection(3%) | CR 410 /Brighton Road $827,702.17
CR 107/Wesley Rigdon Road $236,486.34
CR 421/Chula Brookfield Road $591,215.84
CR 11/Willis Still Road $709,459.00

Fuel & Asphalt Adjustment

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Still Road

$1,248,439.50
$372,808.78
$903,342.24
$1,081,064.80

Right of Way

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Still Road

$2,280,000.00
$160,000.00

$6,800,000.00
$7,300,000.00

Utilities (reimbursable)

Total:

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Still Road

$1,687,000.00
$841,000.00
$66,000.00
$360,000.00
$420,000.00

Utility Contingencies (30%)

Total: :

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Still Road

$506,100.00
$252,300.00
$19,800.00

$108,000.00
$126,000.00

Environmental Mitigation

Total:

CR 410 /Brighton Road

CR 107/Wesley Rigdon Road
CR 421/Chula Brookfield Road
CR 11/Willis Stil] Road

$714,670.00
$55,690.00
$39,690.00
$211,390.00
$407,900.00

Recommendation: Recommend that the proposed revision to the concept be approved for

implementation.
Attachments:

1. Location Map

2. Cost Estimates(CST, Fuel/Asphalt, R/W, Utility, Env Mitigation)
3. Bridge Inventory Data
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’“’J Division Administrator, FHWA
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Chief Engineer
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Print Form

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No.[CSNHS000800(798) , |Tift County OFFICE |(¢fice of Program

Delivery

[-75 Improvements from North of Tifton City Limits to Turner

County Line, Phase II-Brighton Road DATE |06/23/2010

P.I No. ]0008798

FROM ’Bobby Hilliard, State Program Delivery Engineer

TO Ronald E. Wishon, Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS
MNGT LET DATE |Long Range

PROJECT MANAGER ’Chandria Brown

MNGT R/W DATE |Sept. 2010

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION $’ ----------- DATE | --moememee-
RIGHT OF WAY  §| - DY\ i O E—
UTILITIES $| e DATE | -----emee-
REVISED COST ESTIMATES

CONSTRUCTION* $/18,630,185.11

RIGHT OF WAY o I —

UTILITIES** ) R —

* Costs contain |5 % Engineering and Inspection and|-- % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

Split cost by project site.

Revised: February 9, 2009



CONTINGENCY SUMMARY

Construction Cost Estimate: $/16,554,043.43 (Base Estimate)
Engineering and Inspection: $/827,702.17 (Base Estimate x |5§ %)
Construction Contingency: $§| - (Base Estimate x |§ %)

(The Construction Contingency is based on
the Project Improvement Type in TPro.)

Total Fuel Adjustment $1493,697.95 (From attached worksheet)
Total Liquid AC Adjustment  $|754,741.56 (From attached worksheet)
Construction Total: $/18,630,185.11

Utility Cost Estimate: $| -

Utility Contingency: $| - ﬁ %

Utility Total: 3

REIMBURSABLE UTILITY COST

Utility Owner Reimbursable Cost

Bellsouth/AT&T, Coloquitt EMC | e

Georgia Power Co. (Transmission) | ceemmeeee-

MEAG Power | e

Georgia Power Co. (Distribution) | e

Dixie Pipeline | e

Southern Natural GasCo. | e

IrwineEMC | i

City of Tifton | e

Attachments

c: Genetha Rice-Singleton, State Program Control Administrator



Detail Estimate: Cost Estimate Report

Estimate Report for file "CSNHS-0008-00(798)"
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Section Section 1 - Roadway Items
Item Number | Quantity | Units Unit Price Item Description Cost
150-1000 1 LS 192500.0 TRAFFIC CONTROL - CSNHS-0008-00(798) 192500.0
153-1300 1 EA 25870.07 FIELD ENGINEERS OFFICE TP 3 25870.07
201-1500 1 LS 400323.9 CLEARING & GRUBBING - CSNHS-0008-00(798) 400323.9
210-0100 1 LS 1400000.0 GRADING COMPLETE - CSNHS-0008-00(798) 1400000.0
310-5060 3124 sy 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 44360.79
310-5080 38903 Sy 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 621669.94
310-5120 48710 Sy 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 1114484.8
IASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL
400-3206 688 ™ 90.0 POLYMER-MODIFIED BITUM MATL & H LIME 61920.0
IASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL
400-3604 807 ™ 91.02 POLYMER-MODIFIED BITUM MATL & H LIME 73453.14
402-1812 972 ™ 66.7 ;E:{(I:PEIED ASPH CONC LEVELING, INCL BITUM MATL 64832.4
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR
402-3121 8544 ™ 59.47 > INCL BITUM MATL & H LIME 508111.68
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
402-3130 779 ™ 64.13 ONLY, INCL BITUM MATL & H LIME 49957.27
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1,
402-3137 2813 ™ 65.0 INCL BITUM MATL & H LIME 182845.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
402-3190 16545 ™ 67.77 > INCL BITUM MATL & H LIME 1121254.65
413-1000 6255 GL 2.0 BITUM TACK COAT 12510.0
430-0220 27231 sy 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1633860.0
433-1000 454 sy 140.3 REINF CONC APPROACH SLAB 63696.20
436-1000 2931 LF 9.88 IASPHALTIC CONCRETE CURB - CSNHS-0008-00(798) 28958.28
439-0026 47351 Sy 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 3719894.56
446-1100 6602 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 30171.14
456-2015 1 GLM 887 7 ESEIEPI\;TATION RUMBLE STRIPS - GROUND-IN-PLACE 887 7
634-1200 92 EA 93.93 RIGHT OF WAY MARKERS 8641.56
641-1100 100 LF 52.35 GUARDRAIL, TP T 5235.0
641-1200 2994 LF 17.89 GUARDRAIL, TP W 53562.66
641-5001 4 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2692.6
641-5012 6 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 10575.48
Section Sub Total:($11,432,268.83
Section Section 2 - Grading & Drainage
Item Number Quantity | Units Unit Price Item Description Cost
207-0203 21 CcY 44.73 FOUND BKFILL MATL, TP II 939.32
441-0301 5 EA 2038.55 CONC SPILLWAY, TP 1 10192.75
441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79
500-3101 174 CcY 238.02 CLASS A CONCRETE 41415.48
500-3201 135 CY 515.26 CLASS B CONCRETE, RETAINING WALL 69560.1
511-1000 21867 LB 0.89 BAR REINF STEEL 19461.63
550-1150 122 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 3965.0
550-1180 415 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 15052.05
550-1240 247 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 10322.13
550-1241 42 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 2244.9
550-1300 141 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 7513.89
550-1301 60 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 3412.2
550-1303 77 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 7934.08
550-1360 347 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 21590.34
550-1420 11 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 964.92
550-1421 126 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 13081.32
550-1422 72 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 8833.68
550-1424 88 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 14520.0
550-1480 15 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1582.65
550-2180 139 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 4620.36
£50-3315 1 EA 5160.48 gt\gﬁ? END SECTION 15 IN, STORM DRAIN, 4:1 5160.48
550-3324 1 EA 1263.29 gt\gi? END SECTION 24 IN, STORM DRAIN, 4:1 1263.29
££0-3330 1 EA 1869.78 gt\gﬁ? END SECTION 30 IN, STORM DRAIN, 4:1 1869.78
550-3336 4 EA 2165.43 gﬁgggv END SECTION 36 IN, STORM DRAIN, 4:1 8661.72
550-3418 6 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 3372.89
550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0
550-4218 6 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 3306.42
550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89
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550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26
550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92
550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74
576-1018 22 LF 32.32 SLOPE DRAIN PIPE, 18 IN 711.04
577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25
603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87
668-2100 7 EA 2360.78 DROP INLET, GP 1 16525.46
668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73
668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48
668-8012 13 SF 52.17 SAFETY GRATE, TP 2 678.21

Section Sub Total:| $310,040.04

Section Section 3 - Erosion Control

Item Number Quantity | Units Unit Price Item Description Cost
163-0232 34 AC 283.37 TEMPORARY GRASSING 9634.58
163-0240 582 ™ 129.9 MULCH 75601.8
163-0300 17 EA 1148.7 CONSTRUCTION EXIT 19527.9
163-0503 11 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 4864.2
163-0520 632 LF 155 ggZISI;II'RUCT AND REMOVE TEMPORARY PIPE SLOPE 79316
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0522 200 EA 93.85 HEGKS - TYPE A SILT FENCE 18770.0
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0523 226 EA 143.27 CHEGKS - TYPE C SILT FENCE 32379.02
163-0530 504 LF 242 E(HJES'(I'RUCT AND REMOVE BALED STRAW EROSION 6059.67
163-0550 5 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 941.44
165-0010 859 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 455.27
165-0030 4406 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2907.96
MAINTENANCE OF EROSION CONTROL
165-0040 163 EA 56.18 CHECKDAMS/DITCH CHECKS 9157.34
165-0050 2480 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 6076.0
165-0070 1252 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 3543.16
165-0087 6 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 680.88
165-0101 17 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 8182.78
165-0105 5 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 393.45
167-1000 13 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 5983.90
167-1500 13 MO 685.8 WATER QUALITY INSPECTIONS 8915.4
170-1000 2480 LF 15.09 FLOATING SILT RETENTION BARRIER 37423.2
171-0010 1719 LF 1.84 TEMPORARY SILT FENCE, TYPE A 3162.96
171-0030 8812 LF 2.95 TEMPORARY SILT FENCE, TYPE C 25995.4
441-0204 146 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 5136.28
603-2018 22 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 879.78
603-2180 40 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 1198.0
603-2181 236 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 8125.48
603-7000 299 SY 3.8 PLASTIC FILTER FABRIC 1136.2
643-8200 1129 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 2495.09
700-6910 69 AC 674.07 PERMANENT GRASSING 46510.83
700-7000 86 ™ 60.51 [AGRICULTURAL LIME 5203.86
700-7010 171 GL 20.53 LIQUID LIME 3510.63
700-8000 55 ™ 409.57 FERTILIZER MIXED GRADE 22526.35
700-8100 5582 LB 2.3 FERTILIZER NITROGEN CONTENT 12838.59
710-9000 4756 SY 1.99 PERMANENT SOIL REINFORCING MAT 9464.44
715-2200 16786 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 24675.42
716-2000 15875 SY 0.95 EROSION CONTROL MATS, SLOPES 15081.25
Section Sub Total:| $447,370.14
Section Section 4 - Sighing & Marking
Item Number Quantity | Units Unit Price Item Description Cost
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 460 SF 30.53 SHEETING, TP 3 14043.80
636-2080 37 LF 11.48 GALV STEEL POSTS, TP 8 424.76
636-2090 19 LF 9.36 GALV STEEL POSTS, TP 9 177.83
638-1006 3 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 156000.0
653-0120 22 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1594.78
653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0
653-1501 22284 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 9804.96
653-1502 29164 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 13123.80
653-1704 108 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 374.76
653-1810 3885 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 5672.09
653-3501 423 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 139.59
653-6004 6542 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 17728.82
653-6006 128 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 336.64
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657-1054 972 LF 3.63 _Fl’_ﬁEPI:BORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 3528.35
657-3054 7 GLF 559 %EEPZORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 68.04

PREFORMED PLASTIC SOLID PVMT MKG, 5 IN,
657-6054 1943 LF 3.58 VELLOW, TP PB 6955.94
Section Sub Total:| $230,174.19
Section Section 5 - High Mast Lighting
Item Number Quantity | Units Unit Price Item Description Cost
683-9999 1 "S“u”;p 1300000.0 High Mast Lighting - CR 410/Brighton Road 1300000.0
Section Sub Total:/$1,300,000.00
Section Section 6 - Bridges & Walls
Item Number Quantity | Units Unit Price Item Description Cost
500-3800 151 cY 653.93 CLASS A CONCRETE, INCL REINF STEEL 98743.43
500-9999 13716 SF 125.0 BRIDGE CONSTRUCTION - CR 410/BRIGHTON ROAD 1714500.0
540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0
627-1000 10400 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 1 436800.0
627-1000 180 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 2 7560.0
627-1010 1710 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 2 73239.3
627-1010 8250 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 1 353347.5
Section Sub Total:($2,834,190.23
Section Section 7 - Price Adjustment Items
Item Number Quantity | Units Unit Price Item Description Cost
109-0100 1 $ 119132.39 PRICE ADJUSTMENT - UNLEADED FUEL 119132.39
109-0200 1 $ 374565.56 PRICE ADJUSTMENT - DIESEL FUEL 374565.56
109-0300 1 $ 754741.56 PRICE ADJUSTMENT - ASPHALT CEMENT 754741.56
Section Sub Total:($1,248,439.51

Total Estimated Cost: $17,802,482.94
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Date  6/25/2010
P.I. Number 0008798 County TIFT
Project Number CSNHS-0008-00(798) (Brighton Road)
Special Provision, Section 109-Measurement and Payment
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
ENTER FPL DIESEL | 2.592 ENTER FPL UNLEADED 2.444
ENTER FPM DIESEL | 5.832 ENTER FPM UNLEADED 5.499
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS [[UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR DIESEL FACTOR UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 0.29 0.15 This item is not used
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15 This item is not used
GAB paid as specified by the ton under
Section 310 (TON) 51058.000 0.29| 14806.82 0.24 12253.92
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 1494.850 2.90 4335.07 0.71 1061.34
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 29653.050 2.90[ 85993.85| 0.71 21053.67
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 27230.700 0.25 6807.68 0.20 5446.14
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS
Bridge Excavation (CY)
Section 211 8.00 1.50
Class ___Concrete (CY)
Section 500 1.00{1,714,500.00| 1714.5000 8.00| 13716.00 1.50 2571.75 Bridge - CR 410
Class __Concrete (CY)
Section 500 8.00 1.50
Class ___Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 8.00 1.50
Paged-of4
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS




Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Bar Reinf Steel (LB) Section
511 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50

42386.82

[ SUM QF DIESEL= | 125659.41 [ SUM QF UNLEADED= |
DIESEL PRICE ADJUSTMENT($) | $374,565.55
UNLEADED PRICE ADJUSTMENT($) | $119,132.39
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 397 ENTER APM
| 125.00% | INCREASE ADJUSTMENT
L.I.N. TYPE  TACK (GALLONS) ~ TACK(TONS) REMARKS
413-1000 | 6254.85 | | 26.8652
T™T = 26.8652 |
| PRICE ADJUSTMENT($) | $12,798.58

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL 397 ENTER APM
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
| 125.00% | INCREASE ADJUSTMENT |
L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

400-3206 12.5 mm OGFC 688.1 5.00 34.41
400-3604 12.5 mm SMA 806.75 5.00 40.34
402-1812 972.3 5.00 48.62
402-3121 25 mm SP 8543.5 5.00 427.18
402-3130 12.5 mm SP 779.45 5.00 38.97
402-3137 9.5 mm SP 2813.3 5.00 140.67
402-3190 19 mm SP 16544.5 5.00 827.23

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT = 1557.40
PRICE ADJUSTMENT ($) $741,942.98
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

I 125.00% | INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. TYPE TACK (GALLONS)
N.A. N.A\
TMT = TMT =
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $374,565.55
UNLEADED PRICE ADJUSTMENT($) $119,132.39

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) $12,798.58
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $741,942.98

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

TOTAL ADJUSTMENTS $1,248,439.51

DWM 10/08
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Print Form

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No.[NHS-0000-00(803) , |Tift County OFFICE |(¢fice of Program

Delivery

[-75 Improvements from North of Tifton City Limits to Turner

County Line, Phase II- Wesley Rigdon Road DATE |06/25/2010

P.I. No. ’0000803

FROM ’Bobby Hilliard, State Program Delivery Engineer

TO Ronald E. Wishon, Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS
MNGT LET DATE |Long Range

PROJECT MANAGER ’Chandria Brown

MNGT R/W DATE |Sept. 2010

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION $’57,997,512.45 DATE |09/17/2009
RIGHT OF WAY  ${16,300,000.00 DATE |09/17/2009
UTILITIES ] R — DY yof) [—
REVISED COST ESTIMATES

CONSTRUCTION*  $/5,339,021.82

RIGHT OF WAY o I —

UTILITIES** ) R —

* Costs contain |5 % Engineering and Inspection and|-- % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

Split cost by project site.

Revised: February 9, 2009



CONTINGENCY SUMMARY

Construction Cost Estimate: $/4,729,726.70 (Base Estimate)
Engineering and Inspection:  $/236,486.34 (Base Estimate x |5§ %)
Construction Contingency: $§| - (Base Estimate x |§ %)

(The Construction Contingency is based on
the Project Improvement Type in TPro.)

Total Fuel Adjustment $/157,168.33 (From attached worksheet)
Total Liquid AC Adjustment  $/215,640.45 (From attached worksheet)
Construction Total: $/5,339,021.82

Utility Cost Estimate: $| -

Utility Contingency: $| - ﬁ %

Utility Total: 3

REIMBURSABLE UTILITY COST

Utility Owner Reimbursable Cost

Bellsouth/AT&T, Coloquitt EMC | e

Georgia Power Co. (Transmission) | ceemmeeee-

MEAG Power | e

Georgia Power Co. (Distribution) | e

Dixie Pipeline | e

Southern Natural GasCo. | e

IrwineEMC | i

City of Tifton | e

Attachments

c: Genetha Rice-Singleton, State Program Control Administrator



Detail Estimate: Cost Estimate Report
Estimate Report for file "NHS-0000-00(803)_2010-06-25_Wesley Rigdon

Page 1 of 3

[ 1]
Road
Section Section 1 - Roadway Items
Item Number Quantity | Units Unit Price Item Description Cost
150-1000 1 LS 55000.0 TRAFFIC CONTROL - NHS-0000-00(803) 55000.0
153-1300 1 EA 7391.45 FIELD ENGINEERS OFFICE TP 3 7391.45
201-1500 1 LS 60000.0 CLEARING & GRUBBING - NHS-0000-00(803) 60000.0
210-0100 1 LS 291754.84 GRADING COMPLETE - NHS-0000-00(803) 291754.84
310-5060 893 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 12680.59
310-5080 1115 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 17817.7
310-5120 13917 Sy 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 318420.95
[ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL
400-3206 197 ™ 0.0 POLYMER-MODIFIED BITUM MATL & H LIME 17730.0
[ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL
400-3604 231 ™ 91.02 POLYMER-MODIFIED BITUM MATL & H LIME 21025.62
402-1812 78 ™ 6.7 EES\I(_%ED ASPH CONC LEVELING, INCL BITUM MATL 18542 60
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR
402-3121 2441 ™ 59.47 > INCL BITUM MATL & H LIME 145166.27
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
402-3130 223 ™ 64.13 ONLY, INCL BITUM MATL & H LIME 14300.99
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1,
402-3137 804 ™ 65.0 INCL BITUM MATL & H LIME 52260.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
402-3190 4727 ™ 67.77 > INCL BITUM MATL & H LIME 320348.79
413-1000 1787 GL 2.0 BITUM TACK COAT 3574.0
430-0220 7780 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 466800.0
433-1000 130 SY 140.3 REINF CONC APPROACH SLAB 18239.0
436-1000 837 LF 9.88 [ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 8269.56
439-0026 13529 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 1062838.24
446-1100 1886 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 8619.02
456-2015 1 GLM 8877 EZEIEPI\;TATION RUMBLE STRIPS - GROUND-IN-PLACE 8877
634-1200 26 EA 93.93 RIGHT OF WAY MARKERS 2442.18
641-1100 29 LF 52.35 GUARDRAIL, TP T 1518.15
641-1200 856 LF 17.89 GUARDRAIL, TP W 15313.84
641-5001 1 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 673.15
641-5012 2 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 3525.16
Section Sub Total:($2,945,139.82
Section Section 2 - Grading & Drainage
Item Number Quantity | Units Unit Price Item Description Cost
207-0203 6 cY 44.73 FOUND BKFILL MATL, TP II 268.38
441-0301 1 EA 2038.55 CONC SPILLWAY, TP 1 2038.55
441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79
500-3101 50 cY 238.02 CLASS A CONCRETE 11901.0
500-3201 39 cY 515.26 CLASS B CONCRETE, RETAINING WALL 20095.14
511-1000 6248 LB 0.89 BAR REINF STEEL 5560.72
550-1150 35 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 1137.5
550-1180 119 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 4316.13
550-1240 71 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 2967.09
550-1241 12 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 641.40
550-1300 40 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 2131.6
550-1301 17 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 966.79
550-1303 22 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 2266.88
550-1360 99 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 6159.78
550-1420 3 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 263.15
550-1421 36 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 3737.51
550-1422 21 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 2576.49
550-1424 25 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 4125.0
550-1480 4 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 422.04
550-2180 40 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 1329.60
550-3315 | EA 516048 gt\gEEY END SECTION 15 IN, STORM DRAIN, 4:1 516048
£50-3324 1 EA 1263.29 2{‘55,? END SECTION 24 IN, STORM DRAIN, 4:1 1263.29
£50-3330 1 EA 1869.78 gt\gEEY END SECTION 30 IN, STORM DRAIN, 4:1 1869.78
£50-3336 . EA 2165.43 gt\gEEY END SECTION 36 IN, STORM DRAIN, 4:1 2165.43
550-3418 2 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 1124.3
550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0
550-4218 2 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 1102.14
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010
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550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89
550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26
550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92
550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74
576-1018 6 LF 32.32 SLOPE DRAIN PIPE, 18 IN 193.92
577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25
603-6008 1 sy 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87
668-2100 2 EA 2360.78 DROP INLET, GP 1 4721.56
668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73
668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48
668-8012 4 SF 52.17 SAFETY GRATE, TP 2 208.68

Section Sub Total:| $101,998.28

Section Section 3 - Erosion Control

Item Number Quantity | Units Unit Price Item Description Cost
163-0232 10 AC 283.37 TEMPORARY GRASSING 2833.7
163-0240 166 N 129.9 MULCH 21563.4
163-0300 5 EA 1148.7 CONSTRUCTION EXIT 5743.5
163-0503 3 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 1326.6
163-0520 181 L 1255 gggIsNTRUCT AND REMOVE TEMPORARY PIPE SLOPE 9271.55
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0522 57 EA 93.85 CHEGKS - TYPE A SILT FENCE 5349.45
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0523 65 EA 143.27 CHEGKS - TYPE C SILT FENCE 9312.55
163-0530 116 L 542 SSECSIRUCT AND REMOVE BALED STRAW EROSION 1732.72
163-0550 1 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 188.29
165-0010 246 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 130.38
165-0030 1259 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 830.94
MAINTENANCE OF EROSION CONTROL
165-0040 47 EA 56.18 CHECKDAMS/DITCH CHECKS 2640.46
165-0050 709 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 1737.05
165-0070 358 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 1013.14
165-0087 2 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 226.96
165-0101 5 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 2406.7
165-0105 1 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 78.69
167-1000 4 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 1841.2
167-1500 4 MO 685.8 WATER QUALITY INSPECTIONS 2743.2
170-1000 709 LF 15.09 FLOATING SILT RETENTION BARRIER 10698.81
171-0010 491 LF 1.84 TEMPORARY SILT FENCE, TYPE A 903.44
171-0030 2518 LF 2.95 TEMPORARY SILT FENCE, TYPE C 7428.1
441-0204 42 sy 35.18 PLAIN CONC DITCH PAVING, 4 IN 1477.56
603-2018 6 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 239.94
603-2180 12 sy 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 359.4
603-2181 68 sy 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 2341.24
603-7000 85 SY 3.8 PLASTIC FILTER FABRIC 323.0
643-8200 323 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 713.83
700-6910 20 AC 674.07 PERMANENT GRASSING 13481.40
700-7000 25 N 60.51 [AGRICULTURAL LIME 1512.75
700-7010 49 GL 20.53 LIQUID LIME 1005.97
700-8000 16 N 409.57 FERTILIZER MIXED GRADE 6553.12
700-8100 1595 LB 2.3 FERTILIZER NITROGEN CONTENT 3668.49
710-9000 1359 sy 1.99 PERMANENT SOIL REINFORCING MAT 2704.41
715-2200 4796 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 7050.12
716-2000 4536 sy 0.95 EROSION CONTROL MATS, SLOPES 4309.2
Section Sub Total:| $128,741.27
Section Section 4 - Signing & Marking
Item Number Quantity | Units Unit Price Item Description Cost
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 131 SF 30.53 SHEETING, TP 3 3999.43
636-2080 11 LF 11.48 GALV STEEL POSTS, TP 8 126.28
636-2090 6 LF 9.36 GALV STEEL POSTS, TP 9 56.16
638-1006 1 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 52000.0
653-0120 6 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 434.93
653-0140 1 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 100.0
653-1501 6367 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 2801.48
653-1502 8333 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 3749.85
653-1704 31 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 107.57
653-1810 1110 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 1620.6
653-3501 121 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 39.93
653-6004 1869 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 5064.99
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010
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653-6006 37 sy 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 97.31
657-1054 278 L 3.63 $§EPFBORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 1009.14
657-3054 5 GLF 255 _FI’_§IEPI:30RMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 20.16

PREFORMED PLASTIC SOLID PVMT MKG, 5 IN,
657-6054 555 LF 3.58 VELLOW, TP PB 1986.9
Section Sub Total:| $73,214.74
Section Section 5 - High Mast Lighting
Item Number | Quantity | Units | Unit Price | Item Description Cost
Section Sub Total: $0.00
Section Section 6 - Bridges & Walls
Item Number Quantity | Units Unit Price Item Description Cost
500-3800 43 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 28118.98
£00-9999 8512 < 1250 ECR)IADDGE CONSTRUCTION - CR 107/WESLEY RIGDON 1064000.0
540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0
627-1010 650 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 3 27839.5
627-1010 630 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 4 26982.89
627-1020 1650 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 4 90205.5
627-1020 1710 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 3 93485.7
Section Sub Total:($1,480,632.59
Section Section 7 - Price Adjustment Items
Item Number Quantity | Units Unit Price Item Description Cost
109-0100 1 $ 36458.36 PRICE ADJUSTMENT - UNLEADED FUEL 36458.36
109-0200 1 $ 120709.97 PRICE ADJUSTMENT - DIESEL FUEL 120709.97
109-0300 1 $ 215640.45 PRICE ADJUSTMENT - ASPHALT CEMENT 215640.45
Section Sub Total:| $372,808.78
Total Estimated Cost: $5,102,535.48
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010



Date  6/25/2010
P.I. Number 0000803 County TIFT
Project Number NHS00-0000-00(803)
Special Provision, Section 109-Measurement and Payment
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
ENTER FPL DIESEL | 2.592 ENTER FPL UNLEADED 2.444
ENTER FPM DIESEL | 5.832 ENTER FPM UNLEADED 5.499
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS [[UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR DIESEL FACTOR UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 0.29 0.15 This item is not used
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15 This item is not used
GAB paid as specified by the ton under
Section 310 (TON) 14588.000 0.29] 4230.52 0.24 3501.12
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 427.100 2.90 1238.59 0.71 303.24
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 8472.300 2.90| 24569.67 0.71 6015.33
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 7780.200 0.25 1945.05 0.20 1556.04
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS
Bridge Excavation (CY)
Section 211 8.00 1.50
Class ___Concrete (CY)
Section 500 1.00{ 1,064,000.00| 1064.0000 8.00] 8512.00 1.50 1596.00 Bridge - CR 107
Class ___Concrete (CY)
Section 500 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 8.00 1.50
Paged-of4
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS




Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Bar Reinf Steel (LB) Section
511 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50

12971.73

[ SUM QF DIESEL= | 40495.83 [ SUM QF UNLEADED= |
DIESEL PRICE ADJUSTMENT($) | $120,709.97
UNLEADED PRICE ADJUSTMENT($) | $36,458.36
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 397 ENTER APM
| 125.00% | INCREASE ADJUSTMENT
L.I.N. TYPE  TACK (GALLONS) ~ TACK(TONS) REMARKS
413-1000 | | 1787.1 | | 7.6758
T™T = 7.6758 |
I PRICE ADJUSTMENT($) | $3,656.74

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL 397 ENTER APM
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
| 125.00% | INCREASE ADJUSTMENT |
L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

400-3206 12.5 mm OGFC 196.6 5.00 9.83
400-3604 12.5 mm SMA 230.5 5.00 11.53
402-1812 277.8 5.00 13.89
402-3121 25 mm SP 2441 5.00 122.05
402-3130 12.5 mm SP 222.7 5.00 11.14
402-3137 9.5 mm SP 803.8 5.00 40.19
402-3190 19 mm SP 4727 5.00 236.35

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT = 444,97
PRICE ADJUSTMENT ($) $211,983.71
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

I 125.00% | INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. TYPE TACK (GALLONS)
N.A. N.A\
TMT = TMT =
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $120,709.97
UNLEADED PRICE ADJUSTMENT($) $36,458.36

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) $3,656.74
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $211,983.71

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

TOTAL ADJUSTMENTS $372,808.77

DWM 10/08
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Print Form

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No.[NHS-0000-00(803) , |Tift County OFFICE |(¢fice of Program

Delivery

[-75 Improvements from North of Tifton City Limits to Turner

County Line, Phase II- Chula Brookfield Road DATE |06/25/2010

P.I. No. ’0000803

FROM ’Bobby Hilliard, State Program Delivery Engineer

TO Ronald E. Wishon, Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS
MNGT LET DATE |Long Range

PROJECT MANAGER ’Chandria Brown

MNGT R/W DATE |Sept. 2010

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION $’57,997,512.45 DATE |09/17/2009
RIGHT OF WAY  ${16,300,000.00 DATE |09/17/2009
UTILITIES ] R — DY yof) [—
REVISED COST ESTIMATES

CONSTRUCTION* $/13,318,874.79

RIGHT OF WAY o I —

UTILITIES** ) R —

* Costs contain |5 % Engineering and Inspection and|-- % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

Split cost by project site.

Revised: February 9, 2009



CONTINGENCY SUMMARY

Construction Cost Estimate: $11,824,316.71 (Base Estimate)
Engineering and Inspection:  $/591,215.84 (Base Estimate x |5§ %)
Construction Contingency: $§| - (Base Estimate x |§ %)

(The Construction Contingency is based on
the Project Improvement Type in TPro.)

Total Fuel Adjustment $1364,241.14 (From attached worksheet)
Total Liquid AC Adjustment  $/539,101.10 (From attached worksheet)
Construction Total: $/13,318,874.79

Utility Cost Estimate: $| -

Utility Contingency: $| - ﬁ %

Utility Total: 3

REIMBURSABLE UTILITY COST

Utility Owner Reimbursable Cost

Bellsouth/AT&T, Coloquitt EMC | e

Georgia Power Co. (Transmission) | ceemmeeee-

MEAG Power | e

Georgia Power Co. (Distribution) | e

Dixie Pipeline | e

Southern Natural GasCo. | e

IrwineEMC | i

City of Tifton | e

Attachments

c: Genetha Rice-Singleton, State Program Control Administrator



Detail Estimate: Cost Estimate Report
Estimate Report for file "NHS-0000-00(803)_2010-06-25_Chula Brookfield

Page 1 of 3

[ 1]
Road
Section Section 1 - Roadway Items
Item Number Quantity | Units Unit Price Item Description Cost
150-1000 1 LS 137500.0 TRAFFIC CONTROL - NHS-0000-00(803) 137500.0
153-1300 1 EA 18478.62 FIELD ENGINEERS OFFICE TP 3 18478.62
201-1500 1 LS 147278.94 CLEARING & GRUBBING - NHS-0000-00(803) 147278.94
210-0100 1 LS 871247.3 GRADING COMPLETE - NHS-0000-00(803) 871247.3
310-5060 2232 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 31694.39
310-5080 27788 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 444052.24
310-5120 34793 Sy 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 796063.84
[ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL
400-3206 492 ™ 0.0 POLYMER-MODIFIED BITUM MATL & H LIME 44280.0
[ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL
400-3604 >76 ™ 91.02 POLYMER-MODIFIED BITUM MATL & H LIME 52427.52
402-1812 695 ™ 6.7 EES\I(_%ED ASPH CONC LEVELING, INCL BITUM MATL 46356.5
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR
402-3121 6103 ™ 59.47 > INCL BITUM MATL & H LIME 362945.41
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
402-3130 557 ™ 64.13 ONLY, INCL BITUM MATL & H LIME 35720.40
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1,
402-3137 2010 ™ 65.0 INCL BITUM MATL & H LIME 130650.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
402-3190 11818 ™ 67.77 > INCL BITUM MATL & H LIME 800905.86
413-1000 4468 GL 2.0 BITUM TACK COAT 8936.0
430-0220 19451 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1167060.0
433-1000 324 Sy 140.3 REINF CONC APPROACH SLAB 45457.20
436-1000 2094 LF 9.88 [ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 20688.72
439-0026 33822 Sy 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 2657056.32
446-1100 4716 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 21552.12
456-2015 1 GLM 8877 EZEIEPI\;TATION RUMBLE STRIPS - GROUND-IN-PLACE 887.7
634-1200 66 EA 93.93 RIGHT OF WAY MARKERS 6199.38
641-1100 72 LF 52.35 GUARDRAIL, TP T 3769.20
641-1200 2139 LF 17.89 GUARDRAIL, TP W 38266.71
641-5001 3 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2019.44
641-5012 4 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 7050.32
Section Sub Total:($7,898,544.16
Section Section 2 - Grading & Drainage
Item Number Quantity | Units Unit Price Item Description Cost
207-0203 15 cY 44.73 FOUND BKFILL MATL, TP II 670.94
441-0301 4 EA 2038.55 CONC SPILLWAY, TP 1 8154.2
441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79
500-3101 124 cY 238.02 CLASS A CONCRETE 29514.48
500-3201 9% CY 515.26 CLASS B CONCRETE, RETAINING WALL 49464.96
511-1000 15619 LB 0.89 BAR REINF STEEL 13900.91
550-1150 87 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 2827.5
550-1180 297 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 10772.19
550-1240 176 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 7355.04
550-1241 30 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 1603.5
550-1300 101 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 5382.29
550-1301 43 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 2445.41
550-1303 55 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 5667.20
550-1360 248 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 15430.56
550-1420 8 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 701.76
550-1421 90 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 9343.8
550-1422 51 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 6257.19
550-1424 63 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 10395.0
550-1480 11 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1160.61
550-2180 100 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 3324.0
550-3315 | EA 516048 gt\gEEY END SECTION 15 IN, STORM DRAIN, 4:1 516048
£50-3324 1 EA 1263.29 2{‘55,? END SECTION 24 IN, STORM DRAIN, 4:1 1263.29
£50-3330 1 EA 1869.78 gt\gEEY END SECTION 30 IN, STORM DRAIN, 4:1 1869.78
£50-3336 3 EA 2165.43 gt\gEEY END SECTION 36 IN, STORM DRAIN, 4:1 6496.28
550-3418 5 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 2810.75
550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0
550-4218 5 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 2755.35
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010
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550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89
550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26
550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92
550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74
576-1018 16 LF 32.32 SLOPE DRAIN PIPE, 18 IN 517.12
577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25
603-6008 1 sy 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87
668-2100 5 EA 2360.78 DROP INLET, GP 1 11803.90
668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73
668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48
668-8012 10 SF 52.17 SAFETY GRATE, TP 2 521.7
Section Sub Total:| $228,854.14

Section Section 3 - Erosion Control

Item Number Quantity | Units Unit Price Item Description Cost
163-0232 25 AC 283.37 TEMPORARY GRASSING 7084.25
163-0240 416 TN 129.9 MULCH 54038.4
163-0300 12 EA 1148.7 CONSTRUCTION EXIT 13784.40
163-0503 8 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 3537.6
163-0520 451 LF 12.55 ggEIsNTRUCT AND REMOVE TEMPORARY PIPE SLOPE 5660.05

CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0522 143 EA 93.85 CHEGKS - TYPE A SILT FENCE 13420.55

ICONSTRUCT AND REMOVE TEMPORARY DITCH
163-0523 162 EA 143.27 CHEGKS - TYPE C SILT FENCE 23209.74
163-0530 1789 L 5 42 S(HJEgIRUCT AND REMOVE BALED STRAW EROSION 4329.38
163-0550 3 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 564.87
165-0010 614 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 325.42
165-0030 3147 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2077.02

MAINTENANCE OF EROSION CONTROL
165-0040 117 EA 56.18 CHECKDAMS/DITCH CHECKS 6573.06
165-0050 1771 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 4338.95
165-0070 895 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 2532.85
165-0087 5 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 567.4
165-0101 12 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 5776.08
165-0105 3 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 236.07
167-1000 9 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 4142.7
167-1500 9 MO 685.8 WATER QUALITY INSPECTIONS 6172.2
170-1000 1771 LF 15.09 FLOATING SILT RETENTION BARRIER 26724.39
171-0010 1228 LF 1.84 TEMPORARY SILT FENCE, TYPE A 2259.52
171-0030 6295 LF 2.95 TEMPORARY SILT FENCE, TYPE C 18570.25
441-0204 104 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 3658.72
603-2018 16 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 639.84
603-2180 29 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 868.55
603-2181 169 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 5818.67
603-7000 214 SY 3.8 PLASTIC FILTER FABRIC 813.19
643-8200 806 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 1781.26
700-6910 49 AC 674.07 PERMANENT GRASSING 33029.43
700-7000 62 TN 60.51 [AGRICULTURAL LIME 3751.62
700-7010 122 GL 20.53 LIQUID LIME 2504.66
700-8000 40 TN 409.57 FERTILIZER MIXED GRADE 16382.8
700-8100 3987 LB 2.3 FERTILIZER NITROGEN CONTENT 9170.09
710-9000 3397 SY 1.99 PERMANENT SOIL REINFORCING MAT 6760.03
715-2200 11990 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 17625.3
716-2000 11340 SY 0.95 EROSION CONTROL MATS, SLOPES 10773.0

Section Sub Total:| $319,502.33

Section Section 4 - Signing & Marking

Item Number Quantity | Units Unit Price Item Description Cost
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL

636-1072 329 SF 30.53 SHEETING, TP 3 10044.37
636-2080 27 LF 11.48 GALV STEEL POSTS, TP 8 309.96
636-2090 14 LF 9.36 GALV STEEL POSTS, TP 9 131.04
638-1006 2 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 104000.0
653-0120 16 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1159.84
653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0
653-1501 15917 LF 0.44 [THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 7003.48
653-1502 20831 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 9373.95
653-1704 77 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 267.19
653-1810 2775 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 4051.5
653-3501 302 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 99.66
653-6004 4673 Sy 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 12663.83
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653-6006 91 SsY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 239.32
657-1054 694 L 3.63 $§EPFBORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 9519.22
657-3054 20 GLF 255 _F;_?EPI:BORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 0.4

PREFORMED PLASTIC SOLID PVMT MKG, 5 IN,
657-6054 1388 LF 3.58 VELLOW, TP PB 4969.04
Section Sub Total:| $157,082.81
Section Section 5 - High Mast Lighting
Item Number Quantity | Units Unit Price Item Description Cost
683-9999 1 LS“u"r‘np 1200000.0 High Mast Lighting - CR421/Chula Brookfield 1200000.0
Section Sub Total:($1,200,000.00
Section Section 6 - Bridges & Walls
Item Number Quantity | Units Unit Price Item Description Cost
500-3800 108 CY 653.93 CLASS A CONCRETE, INCL REINF STEEL 70624.43
. BRIDGE CONSTRUCTION - CR 421/CHULA
500-9999 13104 SF 125.0 BROOKFIELD ROAD 1638000.0
540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0
627-1000 193 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 5 8106.0
627-1000 189 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 6 7938.0
627-1010 1695 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 6 72596.84
627-1010 1706 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 5 73067.98
Section Sub Total:|$2,020,333.27
Section Section 7 - Price Adjustment Items
Item Number Quantity | Units Unit Price Item Description Cost
109-0100 1 $ 86837.24 PRICE ADJUSTMENT - UNLEADED FUEL 86837.24
109-0200 1 $ 277403.9 PRICE ADJUSTMENT - DIESEL FUEL 277403.9
109-0300 1 $ 539101.1 PRICE ADJUSTMENT - ASPHALT CEMENT 539101.1
Section Sub Total:| $903,342.24

Total Estimated Cost: $12,727,658.95

https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport
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Date  6/25/2010
P.I. Number 0000803 County TIFT
Project Number NHS00-0000-00(803)
Special Provision, Section 109-Measurement and Payment
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
ENTER FPL DIESEL | 2.592 ENTER FPL UNLEADED 2.444
ENTER FPM DIESEL | 5.832 ENTER FPM UNLEADED 5.499
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS [[UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR DIESEL FACTOR UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 0.29 0.15 This item is not used
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15 This item is not used
GAB paid as specified by the ton under
Section 310 (TON) 36470.000 0.29] 10576.30 0.24 8752.80
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 1067.750 2.90[ 3096.48 0.71 758.10
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 21180.750 2.90| 61424.18 0.71 15038.33
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 19450.500 0.25| 4862.63 0.20 3890.10
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS
Bridge Excavation (CY)
Section 211 8.00 1.50
Class ___Concrete (CY)
Section 500 1.00| 1,638,000.00)  1638.0000 8.00] 13104.00 1.50 2457.00 Bridge - CR 421
Class __Concrete (CY)
Section 500 8.00 1.50
Class ___Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 8.00 1.50
Paged-of4
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS




Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Bar Reinf Steel (LB) Section
511 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50

30896.34

[ SUM QF DIESEL= | 93063.58 [ SUM QF UNLEADED= |
DIESEL PRICE ADJUSTMENT($) | $277,403.90
UNLEADED PRICE ADJUSTMENT($) | $86,837.24
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 397 ENTER APM
| 125.00% | INCREASE ADJUSTMENT
L.I.N. TYPE  TACK (GALLONS) ~ TACK(TONS) REMARKS
413-1000 | | 4467.75 | | 19.1894
T™T = 19.1894 |
I PRICE ADJUSTMENT($) | $9,141.85

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL 397 ENTER APM
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
| 125.00% | INCREASE ADJUSTMENT |
L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

400-3206 12.5 mm OGFC 491.5 5.00 24.58
400-3604 12.5 mm SMA 576.25 5.00 28.81
402-1812 694.5 5.00 34.73
402-3121 25 mm SP 6102.5 5.00 305.13
402-3130 12.5 mm SP 556.75 5.00 27.84
402-3137 9.5 mm SP 2009.5 5.00 100.48
402-3190 19 mm SP 11817.5 5.00 590.88

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT = 1112.43
PRICE ADJUSTMENT ($) $529,959.27
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

I 125.00% | INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. TYPE TACK (GALLONS)
N.A. N.A\
TMT = TMT =
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $277,403.90
UNLEADED PRICE ADJUSTMENT($) $86,837.24

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) $9,141.85
400/ 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $529,959.27

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

TOTAL ADJUSTMENTS $903,342.26

DWM 10/08
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Print Form

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No.[NHS-0000-00(803) , |Tift County OFFICE |(¢fice of Program

Delivery

[-75 Improvements from North of Tifton City Limits to Turner

County Line, Phase II- Willis Still Road DATE |06/25/2010

P.I. No. ’0000803

FROM ’Bobby Hilliard, State Program Delivery Engineer

TO Ronald E. Wishon, Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS
MNGT LET DATE |Long Range

PROJECT MANAGER ’Chandria Brown

MNGT R/W DATE |Sept. 2010

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION $’57,997,512.45 DATE |09/17/2009
RIGHT OF WAY  ${16,300,000.00 DATE |09/17/2009
UTILITIES ] R — DY yof) [—
REVISED COST ESTIMATES

CONSTRUCTION* $/15,979,703.85

RIGHT OF WAY o I —

UTILITIES** ) R —

* Costs contain |5 % Engineering and Inspection and|-- % Construction Contingencies.

** Costs contain % contingency.

REASON FOR COST INCREASE

Split cost by project site.

Revised: February 9, 2009



Construction Cost Estimate:

Engineering and Inspection:

Construction Contingency:

Total Fuel Adjustment

Total Liquid AC Adjustment

Construction Total:

Utility Cost Estimate:

Utility Contingency:

Utility Total:

Utility Owner

CONTINGENCY SUMMARY

14,189,180.03

709,459.00

434,143.52

646,921.30

15,979,703.85

(Base Estimate)

(Base Estimate x ’5; %)

(Base Estimate x ’; %)

(The Construction Contingency is based on
the Project Improvement Type in TPro.)

(From attached worksheet)

(From attached worksheet)

ﬁ%

REIMBURSABLE UTILITY COST

Bellsouth/AT&T, Coloquitt EMC

Georgia Power Co. (Transmission)

MEAG Power

Georgia Power Co. (Distribution)

Dixie Pipeline

Southern Natural Gas Co.

Irwine EMC

City of Tifton

Attachments

Reimbursable Cost

c: Genetha Rice-Singleton, State Program Control Administrator



Detail Estimate: Cost Estimate Report
Estimate Report for file "NHS-0000-00(803)_2010-06-25_Willis Still Road"

Page 1 of 3

Section Section 1 - Roadway Items
Item Number Quantity | Units Unit Price Item Description Cost
150-1000 1 LS 165000.0 TRAFFIC CONTROL - NHS-0000-00(803) 165000.0
153-1300 1 EA 22174.34 FIELD ENGINEERS OFFICE TP 3 22174.34
201-1500 1 LS 242753.23 CLEARING & GRUBBING - NHS-0000-00(803) 242753.23
210-0100 1 LS 1419601.6 GRADING COMPLETE - NHS-0000-00(803) 1419601.6
310-5060 2678 SY 14.2 GR AGGR BASE CRS, 6 INCH, INCL MATL 38027.6
310-5080 33345 SY 15.98 GR AGGR BASE CRS, 8 INCH, INCL MATL 532853.1
310-5120 41751 SY 22.88 GR AGGR BASE CRS, 12 INCH, INCL MATL 955262.88
[ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL
400-3206 >90 ™ 90.0 POLYMER-MODIFIED BITUM MATL & H LIME >3100.0
[ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL
400-3604 692 ™ 91.02 POLYMER-MODIFIED BITUM MATL & H LIME 62985.84
402-1812 833 ™ 66.7 gE:{(I:bIED ASPH CONC LEVELING, INCL BITUM MATL £5561.10
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR
402-3121 7323 ™ 59.47 > INCL BITUM MATL & H LIME 435498.81
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
402-3130 668 ™ 64.13 ONLY, INCL BITUM MATL & H LIME 42838.84
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, BLEND 1,
402-3137 2411 ™ 65.0 INCL BITUM MATL & H LIME 156715.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
402-3190 14181 ™ 67.77 > INCL BITUM MATL & H LIME 961046.37
413-1000 5361 GL 2.0 BITUM TACK COAT 10722.0
430-0220 23341 SY 60.0 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 1400460.0
433-1000 389 SY 140.3 REINF CONC APPROACH SLAB 54576.70
436-1000 2512 LF 9.88 [ASPHALTIC CONCRETE CURB - NHS-0000-00(803) 24818.56
439-0026 40586 SY 78.56 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK 3188436.16
446-1100 5659 LF 4.57 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 25861.63
456-2015 1 GLM 887 7 ESEIEPI\;TATION RUMBLE STRIPS - GROUND-IN-PLACE 8877
634-1200 79 EA 93.93 RIGHT OF WAY MARKERS 7420.47
641-1100 86 LF 52.35 GUARDRAIL, TP T 4502.1
641-1200 2567 LF 17.89 GUARDRAIL, TP W 45923.63
641-5001 4 EA 673.15 GUARDRAIL ANCHORAGE, TP 1 2692.6
641-5012 5 EA 1762.58 GUARDRAIL ANCHORAGE, TP 12 8812.9
Section Sub Total:/$9,918,533.16
Section Section 2 - Grading & Drainage
Item Number Quantity | Units Unit Price Item Description Cost
207-0203 18 CcY 44.73 FOUND BKFILL MATL, TP II 805.14
441-0301 4 EA 2038.55 CONC SPILLWAY, TP 1 8154.2
441-0303 1 EA 846.79 CONC SPILLWAY, TP 3 846.79
500-3101 149 CcY 238.02 CLASS A CONCRETE 35464.98
500-3201 116 cY 515.26 CLASS B CONCRETE, RETAINING WALL 59770.15
511-1000 18743 LB 0.89 BAR REINF STEEL 16681.27
550-1150 105 LF 32.5 STORM DRAIN PIPE, 15 IN, H 1-10 3412.5
550-1180 356 LF 36.27 STORM DRAIN PIPE, 18 IN, H 1-10 12912.12
550-1240 212 LF 41.79 STORM DRAIN PIPE, 24 IN, H 1-10 8859.48
550-1241 36 LF 53.45 STORM DRAIN PIPE, 24 IN, H 10-15 1924.2
550-1300 121 LF 53.29 STORM DRAIN PIPE, 30 IN, H 1-10 6448.09
550-1301 51 LF 56.87 STORM DRAIN PIPE, 30 IN, H 10-15 2900.37
550-1303 66 LF 103.04 STORM DRAIN PIPE, 30 IN, H 20-25 6800.64
550-1360 298 LF 62.22 STORM DRAIN PIPE, 36 IN, H 1-10 18541.56
550-1420 9 LF 87.72 STORM DRAIN PIPE, 42 IN, H 1-10 789.48
550-1421 108 LF 103.82 STORM DRAIN PIPE, 42 IN, H 10-15 11212.56
550-1422 62 LF 122.69 STORM DRAIN PIPE, 42 IN, H 15-20 7606.78
550-1424 75 LF 165.0 STORM DRAIN PIPE, 42 IN, H 25-30 12375.0
550-1480 13 LF 105.51 STORM DRAIN PIPE, 48 IN, H 1-10 1371.63
550-2180 119 LF 33.24 SIDE DRAIN PIPE, 18 IN, H 1-10 3955.56
£50-3315 1 EA 5160.48 gt\gﬁ? END SECTION 15 IN, STORM DRAIN, 4:1 5160.48
550-3324 1 EA 1263.29 gt\gi? END SECTION 24 IN, STORM DRAIN, 4:1 1263.29
££0-3330 1 EA 1869.78 gt\gﬁ? END SECTION 30 IN, STORM DRAIN, 4:1 1869.78
£50-3336 3 EA 2165.43 gﬁgggv END SECTION 36 IN, STORM DRAIN, 4:1 6496.28
550-3418 5 EA 562.15 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE 2810.75
550-4215 1 EA 100.0 FLARED END SECTION 15 IN, STORM DRAIN 100.0
550-4218 5 EA 551.07 FLARED END SECTION 18 IN, STORM DRAIN 2755.35
550-4224 1 EA 964.89 FLARED END SECTION 24 IN, STORM DRAIN 964.89
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010



Detail Estimate: Cost Estimate Report

Page 2 of 3

550-4230 1 EA 1332.26 FLARED END SECTION 30 IN, STORM DRAIN 1332.26
550-4236 1 EA 527.92 FLARED END SECTION 36 IN, STORM DRAIN 527.92
550-4242 1 EA 4446.74 FLARED END SECTION 42 IN, STORM DRAIN 4446.74
576-1018 19 LF 32.32 SLOPE DRAIN PIPE, 18 IN 614.08
577-1100 1 EA 1286.25 METAL DRAIN INLET - COMPLETE ASSEMBLY 1286.25
603-6008 1 SY 100.87 SAND-CEMENT BAG RIP RAP, 8 IN 100.87
668-2100 6 EA 2360.78 DROP INLET, GP 1 14164.68
668-2200 1 EA 1555.73 DROP INLET, GP 2 1555.73
668-2210 1 LF 122.48 DROP INLET, GP 2, ADDL DEPTH 122.48
668-8012 11 SF 52.17 SAFETY GRATE, TP 2 573.87

Section Sub Total:| $266,978.22

Section Section 3 - Erosion Control

Item Number Quantity | Units Unit Price Item Description Cost
163-0232 29 AC 283.37 TEMPORARY GRASSING 8217.73
163-0240 499 ™ 129.9 MULCH 64820.10
163-0300 15 EA 1148.7 CONSTRUCTION EXIT 17230.5
163-0503 9 EA 442.2 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 3979.79
163-0520 42 LF 155 ggZISI;II'RUCT AND REMOVE TEMPORARY PIPE SLOPE 6802.1
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0522 171 EA 93.85 HEGKS - TYPE A SILT FENCE 16048.34
CONSTRUCT AND REMOVE TEMPORARY DITCH
163-0523 194 EA 143.27 CHEGKS - TYPE C SILT FENCE 27794.38
163-0530 2147 LF 542 E(HJES'(I'RUCT AND REMOVE BALED STRAW EROSION £195.74
163-0550 4 EA 188.29 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP 753.16
165-0010 737 LF 0.53 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 390.61
165-0030 3777 LF 0.66 MAINTENANCE OF TEMPORARY SILT FENCE, TP C 2492.82
MAINTENANCE OF EROSION CONTROL
165-0040 140 EA 56.18 CHECKDAMS)DITCH CHECKS 7865.2
165-0050 2126 LF 2.45 MAINTENANCE OF SILT RETENTION BARRIER 5208.70
165-0070 1073 LF 2.83 MAINTENANCE OF BALED STRAW EROSION CHECK 3036.59
165-0087 5 EA 113.48 MAINTENANCE OF SILT CONTROL GATE, TP 3 567.4
165-0101 15 EA 481.34 MAINTENANCE OF CONSTRUCTION EXIT 7220.09
165-0105 4 EA 78.69 MAINTENANCE OF INLET SEDIMENT TRAP 314.76
167-1000 11 EA 460.3 WATER QUALITY MONITORING AND SAMPLING 5063.3
167-1500 11 MO 685.8 WATER QUALITY INSPECTIONS 7543.79
170-1000 2126 LF 15.09 FLOATING SILT RETENTION BARRIER 32081.34
171-0010 1473 LF 1.84 TEMPORARY SILT FENCE, TYPE A 2710.32
171-0030 7553 LF 2.95 TEMPORARY SILT FENCE, TYPE C 22281.35
441-0204 125 SY 35.18 PLAIN CONC DITCH PAVING, 4 IN 4397.5
603-2018 19 SY 39.99 STN DUMPED RIP RAP, TP 1, 18 IN 759.81
603-2180 35 SY 29.95 STN DUMPED RIP RAP, TP 3, 12 IN 1048.25
603-2181 203 SY 34.43 STN DUMPED RIP RAP, TP 3, 18 IN 6989.29
603-7000 256 SY 3.8 PLASTIC FILTER FABRIC 972.8
643-8200 968 LF 2.21 BARRIER FENCE (ORANGE), 4 FT 2139.27
700-6910 59 AC 674.07 PERMANENT GRASSING 39770.13
700-7000 74 ™ 60.51 [AGRICULTURAL LIME 4477.74
700-7010 147 GL 20.53 LIQUID LIME 3017.91
700-8000 47 ™ 409.57 FERTILIZER MIXED GRADE 19249.79
700-8100 4785 LB 2.3 FERTILIZER NITROGEN CONTENT 11005.5
710-9000 4076 SY 1.99 PERMANENT SOIL REINFORCING MAT 8111.24
715-2200 14388 SY 1.47 BITUMINOUS TREATED ROVING, WATERWAYS 21150.36
716-2000 13607 SY 0.95 EROSION CONTROL MATS, SLOPES 12926.65
Section Sub Total:| $383,634.40
Section Section 4 - Sighing & Marking
Item Number Quantity | Units Unit Price Item Description Cost
HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 394 SF 30.53 SHEETING, TP 3 12028.82
636-2080 32 LF 11.48 GALV STEEL POSTS, TP 8 367.36
636-2090 17 LF 9.36 GALV STEEL POSTS, TP 9 159.12
638-1006 2 LS 52000.0 STR SUPPORT FOR OVERHEAD SIGN, TP VI 104000.0
653-0120 19 EA 72.49 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 1377.31
653-0140 2 EA 100.0 THERMOPLASTIC PVMT MARKING, ARROW, TP 4 200.0
653-1501 19101 LF 0.44 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 8404.44
653-1502 24998 LF 0.45 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW 11249.1
653-1704 92 LF 3.47 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE 319.24
653-1810 3330 LF 1.46 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 4861.8
653-3501 362 GLF 0.33 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 119.46
653-6004 5607 SY 2.71 THERMOPLASTIC TRAF STRIPING, WHITE 15194.97
653-6006 110 SY 2.63 THERMOPLASTIC TRAF STRIPING, YELLOW 289.3
https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport 6/25/2010




Detail Estimate: Cost Estimate Report Page 3 of 3
657-1054 834 LF 3.63 _F;_?EPI:BORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, 3027.42
657-3054 23 GLF 559 _I:_&EPIBORMED PLASTIC SKIP PVMT MKG, 5 IN, WHITE, 57,96

PREFORMED PLASTIC SOLID PVMT MKG, 5 IN,
657-6054 1666 LF 3.58 VELLOW, TP PB 5964.28
Section Sub Total:| $167,620.58
Section Section 5 - High Mast Lighting
Item Number Quantity | Units Unit Price Item Description Cost
683-9999 1 "S“u”;p 1100000.0 High Mast Lighting - CR11/Willis Still Road 1100000.0
Section Sub Total:/$1,100,000.00
Section Section 6 - Bridges & Walls
Item Number Quantity | Units Unit Price Item Description Cost
500-3800 129 cY 653.93 CLASS A CONCRETE, INCL REINF STEEL 84356.96
500-9999 14885 SF 125.0 BRIDGE CONSTRUCTION - CR 11/WILLIS STILL ROAD 1860625.0
540-1101 1 LS 150000.0 REMOVAL OF EXISTING BR. 150000.0
627-1000 165 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 8 6930.0
627-1000 195 SF 42.0 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 7 8190.0
627-1010 2130 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 7 91227.9
627-1010 630 SF 42.83 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 8 26982.89
627-1020 2270 SF 54.67 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 8 124100.90
Section Sub Total:|$2,352,413.67
Section Section 7 - Price Adjustment Items
Item Number Quantity | Units Unit Price Item Description Cost
109-0100 1 $ 103762.12 PRICE ADJUSTMENT - UNLEADED FUEL 103762.12
109-0200 1 $ 330381.4 PRICE ADJUSTMENT - DIESEL FUEL 330381.4
109-0300 1 $ 646921.3 PRICE ADJUSTMENT - ASPHALT CEMENT 646921.3
Section Sub Total:|$1,081,064.82

Total Estimated Cost: $15,270,244.85

https://detail estimate.dot.ga.gov/estcontroller?ProcessType=PrintReport
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Date  6/25/2010
P.I. Number 0000803 County TIFT
Project Number NHS00-0000-00(803)
Special Provision, Section 109-Measurement and Payment
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
ENTER FPL DIESEL | 2.592 ENTER FPL UNLEADED 2.444
ENTER FPM DIESEL | 5.832 ENTER FPM UNLEADED 5.499
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS [[UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR DIESEL FACTOR UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 0.29 0.15 This item is not used
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.29 0.15 This item is not used
GAB paid as specified by the ton under
Section 310 (TON) 43764.000 0.29] 12691.56 0.24 10503.36
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 1281.300 2.90 3715.77 0.71 909.72
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 25416.900 2.90( 73709.01 0.71 18046.00
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 23340.600 0.25 5835.15 0.20 4668.12
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS
Bridge Excavation (CY)
Section 211 1.00{1,860,625.00| 1860.6250 8.00| 14885.00 1.50 2790.94 Bridge - CR 11
Class ___Concrete (CY)
Section 500 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Class ___Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 8.00 1.50
Paged-of4
BRIDGE ITEMS Quantity | Unit Price | QF/1000 | Diesel Factor | Gallons Diesel Ugl,:;ifd Gallons Unleaded REMARKS




Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
Stru Steel Plan Quantity (LB)
Section 501 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
PSC Beams (LF)
Section 507 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Bar Reinf Steel (LB) Section
511 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Piling___inch (LF) Section
520 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50
Pile Encasement,___ (LF)
Section 547 8.00 1.50

36918.14

[ SUM QF DIESEL= | 110836.49 [ SUM QF UNLEADED= |
DIESEL PRICE ADJUSTMENT($) | $330,381.41
UNLEADED PRICE ADJUSTMENT($) | $103,762.12
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 397 ENTER APM
| 125.00% | INCREASE ADJUSTMENT
L.I.N. TYPE  TACK (GALLONS) ~ TACK(TONS) REMARKS
413-1000 | 5361.3 | | 23.0273
T™T = 23.0273 |
| PRICE ADJUSTMENT($) | $10,970.22

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL 397 ENTER APM
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
| 125.00% | INCREASE ADJUSTMENT |
L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

400-3206 12.5 mm OGFC 589.8 5.00 29.49
400-3604 12.5 mm SMA 691.5 5.00 34.58
402-1812 833.4 5.00 41.67
402-3121 25 mm SP 7323 5.00 366.15
402-3130 12.5 mm SP 668.1 5.00 33.41
402-3137 9.5 mm SP 2411.4 5.00 120.57
402-3190 19 mm SP 14181 5.00 709.05

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT = 1334.91
PRICE ADJUSTMENT ($) $635,951.12
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

I 125.00% | INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. TYPE TACK (GALLONS)
N.A. N.A\
TMT = TMT =
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $330,381.41
UNLEADED PRICE ADJUSTMENT($) $103,762.12

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) $10,970.22
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $635,951.12

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

TOTAL ADJUSTMENTS $1,081,064.87

DWM 10/08

Page 4 of 4



FILE

FROM
TO

SUBJECT

The Office of Program Delivery is forwarding the attached Detailed Right of Way Cost Estimate for the
purpose of the 2010 ROW Authorization for the R/W Earmark PI 0008798. This Detailed Right of Way
Estimate is for the Brighton Road Interchange only. Timely approval notification of this Detailed Right
of Way Estimate is critical to obtaining 2010 ROW Authorization of the R/W Earmark PI 0008798.
Please contact the Project Manager, Chandria L. Brown, at 404-631-1580 if there are any questions and/or

concerns.

s.y.

BKH:SH:clb

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

NHO00-0000-00(803) OFFICE Program Delivery
Tift County

[-75 FM N CITY LIMITS OF TIFTON DATE June 2, 2010
TURNER CO. LINE-PHASE 11

P.I. 0000803

8.t .

Bobby Hilliard, P.E., State Program Delivery Engineer
Ron Wishon, State Project Review Engineer

Cost Estimate — 2010 ROW Authorization for R“"W Earmark PI 0008798

Attachments: June 2, 2010 Detailed R/W Cost Estimate



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE Project No. NHS00-0000-00(803) OFFICE Right of Way
P.l. No. 0000803 County Tift
1-75 from N City Limits of Tifton to Turner County Line — Phase Il

DATE 06/02/2010
FROM Howalw.JCopeland, Right of Way Administrator
TO _ Chandria Brown, Project Manager

SUBJECT  Cost Estimates Mgmt LET Date: 05/15/2012
- Mgmt R/W Date: 04/15/2011

Attached is a current detailed cost estimate that we received that will be utilized for Right of
Way authorization.

ROW Phase: LR $17,946,705.94

ROW Phase: 2010 $4,530,694.81 Pl 0008798 (Earmark)

Attached Cost Estimate  $2,280,000.00

Please let Floyd J. Williams know, for tracking purposes, once the cost estimate has been sent
to Engineering Services. Right of Way funding cannot be requested until the cost estimate has
been approved by the Chief Engineer.

Timely submission of the cost estimate and timely approval notification is critical to maintaining
the Right of Way authorization schedule. If you have any questions please call Floyd J.
Williams at 404-347-0191.



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: R/'W Cost Esﬁinate OFFICE: Right of Way
DATE: June2,2010
FROM: Kim W. Bradford, District Right of Way Team Manager

TO: Howard P. Copeland, State Right of Way Administrator
ATTENTION: Floyd Williams - Funds and Certification

SUBJECT: RIGHT OF WAY COST ESTIMATE
PROJECT NO. : NHS-0000-00(803) CR 410/Brighton Road Interchange only
P.I. NUMBER: 0000803
Attached is an updated project Right of Way Cost Estimate on the above referenced project, for the
Brighton Road interchange portion only, which consists of 11 parcels. It is estimated that the total
cost of right of way plus all related expenses will be $2,280,000.00.
There will be 1 Business Relocation involved on this project.

By this submission, I am requesting that funds be authorized as identified above (CR 410/ Brighton
Road Interchange only). '

If I can be of further assistance, please call me at 229-386-7295.

Sincerely,
Kin W, Bradford

Kim W. Bradford
Right of Way Team Manager

ATTACHMENTS: R/'W Program Estimate; Detailed Cost Estimate Summary Sheet,
' Comparable Sales Data Sheets

CC: Rhonda Bamett, Chief of Acquisition
Hershel Thompson, Property Management
- Wates Keller, Relocation
. Wes Brock, Chief of Appraisal

Revised 10-22-03



GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)
Revised: County: Tift ’
_ Pl: 803
Description: |-75 Improvements from North of Tifton C/L to Turner County Line
Parcels: 11 R/W Plan Date: 1/25/2008
CONTRACT.
Land and Improvements $1,931,442.45
Valuation Services $24,375.00
" Legal Services $82,425.00
Relocation $25,000.00
Demolition $91,500.00
TOTAL CONTRACT $2,154,742.45
INHQUSE
TOTAL INHOUSE $118,750.00
TOTAL ESTIMATED COSTS $2,273,492.45
TOTAL ESTIMATED COSTS (ROUNDED) $2,280,000.00
Preparation Credits . Hours Signature
CcGH: {DATE)
CGH: {DATE}

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/1/2009
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

11

Praject/County/Pl NHS-0000-00{803) it 803
A B C D
Fee Simpie Estimate $912,837.50
Perm Esmt Estimate $665.50
Temp Esmt Estimate $2,625.30
Potential Excess Estimate 50100
Damages $139,500.00
lmprovemen;s $150,000.00
Trade Fixtures $82,000.00
Cost to Cures $0.00
Minimum Award Adjustment $0.00
!
sus TOTAL. PROPERTY TYPES $1,287,§2.B.30
Counter Offers and Condemnation Increases (50%) | $643,814.1§
Let Date (MM/YYYY)
Projected Market Appreciation (109%) $0.00
GRAND TOTAL LANDS AND IMPROVEMENTS ' $1,931,442.45

20f7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/?l NHS-0000-00(803) Tift 803
A B C D
Agdc_ulture Residentiat . Commercial Industrial
Appraisals {# of Parcels) 5 4 2 4]
Estimated Fees (per Parcel} $1,509.00 §1,500.00 $3,000.00 $0.00
TOTAL APPRAISALS $7,500.00 $6,000.00 $6,000.00 $0.00
Sign Estimates (] . $0 o o
Estimated Fees $0.00 $0.00 $0.00 $0.00
TOTAL SIGN ESTIMATES $0.00 $0.0Q '$0.00 $0.00
Specialty Reports 0 1] [} [}
Estimated Fees . $0.00 $0.00 $0.00 $0.00
) TOTAL SPECIALTY REPORTS $0.00 $0.00 $0.00 56.00
Septic/Well Reports 0 0 0 0
Estimatef! Fees $0.00° $0.00 $0.00 $0.00
TOTAL SEPTIC/WELL REPORTS . $0.00 $0.00 $0.00 $0.00
TOTAL VALUATION FEES $7,500.00 56,000.09 . §6,000.00 $0.00
SUBTOTAL VALUATION SERVICES $19,500.00
Updates and Incidentals {Min $2,500 or 25%) $4,875.00
GRAND -TOTAL VALUATION EWICES $24,375.00

30f7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

1

Project/County/P} NHS-0000-00(803) Tift 203
A 8 i c D

Parcels Estimated Fees TOTALS

Meeting with Attorney 11 $125.00 $1,375.00
Preliminary Titles . 11 $200.60 $2,200.00
Closing and Final Title 11 $300.(_)O $3,3(:)0.00

Recording Fees 11 $50.00 | $550.00
Condemnation Filing .2 $5,000.00 $.10,00D.00
Litigation Costs 2 $;5,000.00 $50,000.00
Updates and Incidentials 2 $7,500.00 $15,000.00
GWD TOTAL LEGAL SERVICES 'séz,4zs.oo

40f7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/P| NHS-0000-00{803} it 803
A B C D
Displacements Estimated Costs TOTALS
Business Displacement 1 $25,000.00 $25,000.00
Rgsidential Tenant 0 $25,000.00 $0.00
Resldential'Ov)ner :0 $45,000.00 $0.00
Pro-Rata Taxes [} . $1,000.00 $0.00
- Property Pin Replacement 0 $1,250.00 $0.00
‘GRAND TOTAL RELOC)\“ON $25,000.00

50f7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/P| NHS-0000-00{803) TR 803
A B Cc D
tems/Improvements Estimated Costs TOTALS
Residential Structures o $17,500.00 $0.00
Detached Garages/Outbulldings 0 $8,000.00 $0.00
Commercial Structures 1 $25,000.00 $25,000.00
Hotels/Apartments 0 $65,000.00 $0.00
UST's - Dispensers 0 $50,000.00 $0.00
Billboards 8 $8,000.00 $64,000.00
Signs - Light Standards 1 $2,500.00 $2,500._00
Water Vauits 0 $15,000.00 $0.00
Gas/Water Setvice Separation 0 $2,500.00 $0.00
GRAND TOTA!_. DEMOLITION $91,500.00

6of7



10

1

12

13

14

15

16

17

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/P} NHS-0000-00(803) Tift 803
A B D
Parcels Man hours per Parcel TOTALS

Pre-Acquisition 11 50 © $27,500.00
Acquisition 11 125 $68,750.00

Relocation 1 50 $2,500.00

Administrative Appeals 3 50 $7,500.00
Post-Acquisition 2 125 $12,500.00
GRAND TOTAL INHOUSE $118,750.00

70f7



PRECONSTRUCTION STATUS REPORT FOR P1:0000803,0008798

PROJID: 0000803 1-75 FM N CITY LIMITS OF TIFTON TO TURNER CO LINE - PHASE II MGMT LET DATE : 05/15/2012
COUNTY : Tift .
— Not Utban PRIORITY CODE: PTIP MGMT ROW DATE:  04/15/2011
LENGTH(MI): 800 : DOT DIST: 4 BASELINE LET DATE: 06/17/2012
PROJNO.: NHS00-0000-00(803) TP #: CONG. DIST: . SCHED LETDATE:  &/23/2012
PROJ MGR: Brown, Chandrla MODEL YR : BIKE: N WHO LETS?: Prepare Plans for Shelf
AOHD Initials: SSH TYPE WORK: Interchange .
’ MEASURE: E LETWITH: 0008798
OFFICE: Program Delivery CONCEPT: WIDEN & RECONST
CONSULTANT; Consultant Design (DOT conlract) PROG TYPE:  Reconstruction/Rehabiltation NEEDS SCORE: 6
SPONSOR : GDOT Prov. for ITS: N BRIDGE SUFF:
DESIGN FIRM:  Parsons Transportation Group, Inc. BOND PROJ : RURAL .75
BASE | BASE | Z41E 1ATE TASKS ACTUAL |ACTUAL | %
START { FINISH | START | FINISH START | FINISH PROGRAMMED FUNDS
Concept Development 10/14/1998 [1/9/2000 | 100 Activity Approved Proposed Cost Fond  Status Date Auth
Concept Mesting 33/1999 [3/3/1999 100 PE 2008 2005 171,095.00 HY10 AUTHORIZED 3/16/2005
PM Submit Concept Report 10/29/1995 |1172/1999 | 100 31672008
Reccive Preconstruction Concept Approvel 13471999 |1uwiss | 100 PE 2008 2005 72880625  LY10S AUTHORIZED  3/16/20
Management Concept Approval Complete 12/7/1999  |1/9/2000 | 100 PE 2005 2005 2636,55000 Q05  AUTHORIZED 3/16/2005
Revise or Re-validate Approved Concept 4/26/2005  |2/22/2007 | 100 ROW LR LR 17,946,705.94  L050 PRECST
Value Engineering Study 11/9/2006  |9112/2007 | 100 UTL LR LR 1,761,653.53  L050 PRECST
Public Information Open House Held 4/11/2006 |4/11/2006 | 100 CST LR LR 78,849,356.51  LO50 PRECST
Environmental Approval 9/1/2008 8/2007 |100
Mapping 12/10/1999 |174/2000  §100
Field Surveys/SDE 11/8/2000  ]10/27/2004 100
Preliminary Plans 2/2/2006  {11/30/2007 {100
Preliminary Bridge Design 12/31/2006 }9/13/2007 100 STIP AMOUNTS
Undarground Storage Tanks 10/24/2006 [3/28/2008 [100
8/19/2011] 12/1/2011{8/15/2011 | 12/1/2011 | 404 Permit Obtainment C | PE Cost Est Amt: Date: Activity Cost Fund
PFPR Inspection 121312007 [12/13/2007 | 100 )
R/W Plans Prepusation 101572007 |1/25r2008 | 100 | PE CostEst Amt: 728,806.25 Date: PE Qos
R/W Plans Final Approval 1725/2008  |6/30/2008 [100 | PE Cost Est Amt: Date: PE HY10
L & D Approval 171372008  |1/25/2008 | 100 t 11.784.222.00 Date: 012009
4192010 | 472011 |or16m2010 | 711472011 | RAW Authorization 0 Wﬂ%\noamﬂg 184, ate:  3/20/200! PR 0.00 LY108
6/17/2011 | 673072011 |o/23/2011 | 107672011 { Stake R/'W o | Utlity Cost Est Amt: 1,190,110.00 Date: 10/5/2009 ROW 2,780,000.00 L050
Soil Survey .o 12/25/2006 |5/24/2007 [100 { CST Cost Est Amt: 53,267,800.00 Date:  10/5/2009 UTL .00 LOSO
Bridge Foundation Investigation 6/18/2008  [4/20/2005 | 100 osT 0.00 L050
8/18/2011 8/182011 | Final Design 2/13/2008 45 :
2152010 - | 671712010 | Final Bridge Plans Proparation 8/18/2009 90
9/9/2011 | 9/12/2011 lo/572011 | 9/12/2011 | FFPR Inspection 0
9/26/2011 | 10/7/2011 19/26/2011 | 107772011 | Submit FFPR Responses (OES) 0
PDD: FF>>, APRO0 BD ADD:; ASSIGNED TO ROAD DESIGN District Commenty
Bridge: EIC 01/06/10 - CONSUL - PAR = . ) ) .
Design: PARSONS. Nesd ROW Auth for earmark 0008798, clb,05/25/10 WWEM“ Wnb.“w M__H.u Bn”w\mwmvcon.wﬂmowwu—u _wQ>< Authorization for carmark 0008798, clb, 05/25/1(
EIS: CEApvd2.28.07[RecvApvdD4-15-2010{OnSched April2010 ROW|Cox04.15.2010 UTILITY: All aswmus plans received, clb, 05/25/10
LGPA: NOTIFICATION LETTER SENT TO TIFT & TIFTON 3-12.07. Bridgo: Fioal Bridge& Wall Plans submitted to BD 01/04/10; BD review 90%, cIb 05/25/10
Programming:  ADDITIONAL DEMO $ ON PI# 0008798|SPLIT FROM 410240-{#1 R-06}#2 2-2010 PIPP- N/A
ROW: Detailed R/W cost estimate 3-14-08; $16,300,000; waiting on R/W finding programmed. Update of ROW Detailed Estimate Requested as of 4/25/10, olb 05/25/10
Traffic Op: SEND FFPR PLANS FOR REView 10-21-09 $!PFPR snt 11/13/07 nr/k ROW plans wers approved 6-2008, 2010 ROW Awth req'd for R/W earmark PI 0008798, cIb 05/25/1C
UST: B UST SITES TO OMR 10+24-06 ROW will not authorize R/W earmark 0008798 w/o 0000803 in STIP, clb 05/25/10
Utility: SUE Ivl Becompl; 2nd Sub to DZN (9) 11-10-09
EMG: 2021 (H85(94)-W/V88) MAPPED WITH 410240;D=CONSULT(PARSONS)
Prel. Parcel CT: 52 ‘Total Parcel in ROW System: 55 Cond. Filed: 0 Acquired by: DOT DEEDS CT: 0
Under Review: 0 Options - Pending: 0 Relocations: 14 Acquisition MGR: Bradford, Kim
Released: 0 Condemnations- Pend: 0 Acquired: 0 R/W Cert Date:

06/02/2010



" PRECONSTRUCTION STATUS REPORT FOR PI:0000803,0008798

PROJID ; 0008798 1I-75 FM N OF TIFTON TO TURNER CO LN-PHASE II-SEE PI# 0000803 MGMT LET DATE :
COUNTY : Tigt .
. MPO: Not Urban PRIORITY CODE: PTIP MGMT ROW DATE : 04/16/2010
LENGTH(MR:  8.00 DOT DIST: 4 BASELINE LET DATE:
PROJ NO.: CSNHS-0008-00(798) . TIP #: SCHED LET DATE :
. CONG. DIST: 8 :
PROJ MGR: Brown, Chandria MODEL YR : BIKE: N WHO LETS?: GDOT Let
AOHD Initials: SSH TYPE WORK: Interchange .
MEASURE: LETWITH : 0000803

OFFICE : Program Delivery CONCEPT: .

CONSULTANT; PROGTYPE:  Reconstructio/Rehabilitation NEEDS SCORE:

SPONSOR : GDOT Prov, for ITS; N BRIDGE SUFE:

DESIGN FIRM: . BOND PROJ :

BASE BASE | LATE LATE TASKS ACTUAL |ACIUAL | %

START | FINISH | START | FINISH START | FINISH PROGRAMMED FUNDS
Activity Approved Proposed Cost Fund  Status Date Auth
ROW 2010 2010 4,530,69481  LY30S PRECST
STIP AMOUNTS
ROW Cost Est Amt: 4,530,694.81 Dato: 3/20/2009 Activity Cost Fund
ROW 4,530,694.81  LY308

Design: R/W Earmerk fund for PI 0000803, clb, 05/17/10 District Comments
EIS: CEApvd2.28.07]ReevApvd04-15-2010/OnSchedApril2010 ROW|Cox04.15.2010 Env Re-cval Approvalissusd on /15710, lb, 05725710
LGPA: NOTIFICATION LETTER SENT TO TIFT & TIFTON 3-12-07, Secking 2010 ROW Anthorizafion,clb, 082510
Prog. Develop:  ROW STIP AMENDMENT #27 1-09 w '
Programming:  THIS PROJECT GOES WITH PI# 0000803 TO SHOW THE ADDITIONAL DEMO 1D & FUNDING
EMG: INTERCHANGE

Prel, Parcel CT: Total Parcel in ROW System: Cond. Filed: Acquired by: DOT DEEDSCT:
Under Review: Options - Pending: Relocations: Acquisition MGR:
Released: Condemnations- Pend: Acquired: R/W Cert Date:

08/02/2010



GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)
Revised: June-10 County: Tift
PI: 803
Description: I-75 Improvements at CR 107/Wesley Rigdon Road
Parcels: 4 R/W Plan Date: 1/25/2008
CONTRACT
Land and Improvements $57,695.25
Valuation Services $11,500.00
Legal Services $40,200.00
Relocation $0.00
Demolition $0.00
TOTAL CONTRACT $109,395.25
INHOUSE
TOTAL INHOUSE $43,750.00
TOTAL ESTIMATED COSTS $153,145.25
TOTAL ESTIMATED COSTS (ROUNDED) $160,000.00
Preparation Credits Hours Signature
Ayanna Robinson 20
Steve North 20

CG#:

CG#H#:

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/1/2009
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Land and Improvements
Fee Simple Estimate $18,463.50
Perm Esmt Estimate $0.00
Temp Esmt Estimate $0.00
Potential Excess Estimate $0.00
Damages $0.00
Improvements $0.00
Trade Fixtures $0.00
Cost to Cures $20,000.00
Minimum Award Adjustment $0.00
SUB TOTAL PROPERTY TYPES $38,463.50
Counter Offers and Condemnation Increases (50%) $19,231.75
Let Date (MM/YYYY)
Projected Market Appreciation (10%) $0.00
GRAND TOTAL LANDS AND IMPROVEMENTS $57,695.25

20of7
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Project/County/PI

Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D
Valuation Services Agriculture Residential Commercial Industrial
Appraisals (# of Parcels) 4 0 0 0
Estimated Fees (per Parcel) $1,500.00 $0.00 $0.00 $0.00
TOTAL APPRAISALS $6,000.00 $0.00 $0.00 $0.00
Sign Estimates 0 SO 0 0
Estimated Fees $0.00 $0.00 $0.00 $0.00
TOTAL SIGN ESTIMATES $0.00 $0.00 $0.00 $0.00
Specialty Reports 1 0 0 0
Estimated Fees $3,000.00 $0.00 $0.00 $0.00
TOTAL SPECIALTY REPORTS $3,000.00 $0.00 $0.00 $0.00
Septic/Well Reports 0 0 0 0
Estimated Fees $0.00 $0.00 $0.00 $0.00
TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $0.00 $0.00
TOTAL VALUATION FEES $9,000.00 $0.00 $0.00 $0.00
SUB TOTAL VALUATION SERVICES $9,000.00
Updates and Incidentals (Min $2,500 or 25%) $2,500.00
GRAND TOTAL VALUATION SERVICES $11,500.00

30f7
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D

Legal Services Parcels Estimated Fees TOTALS

Meeting with Attorney 4 $125.00 $500.00

Preliminary Titles 4 $200.00 $800.00
Closing and Final Title 4 $300.00 $1,200.00

Recording Fees 4 $50.00 $200.00
Condemnation Filing 1 $5,000.00 $5,000.00
Litigation Costs 1 $25,000.00 $25,000.00
Updates and Incidentials 1 $7,500.00 $7,500.00
GRAND TOTAL LEGAL SERVICES $40,200.00
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D

Relocation Displacements Estimated Costs TOTALS
Business Displacement 0 $25,000.00 $0.00
Residential Tenant 0 $25,000.00 $0.00
Residential Owner 0 $45,000.00 $0.00
Pro-Rata Taxes 0 $1,000.00 $0.00
Property Pin Replacement 0 $1,250.00 $0.00
GRAND TOTAL RELOCATION $0.00
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D

Demolition Items/Improvements Estimated Costs TOTALS
Residential Structures 0 $17,500.00 $0.00
Detached Garages/Outbuildings 0 $8,000.00 $0.00
Commercial Structures 0 $25,000.00 $0.00
Hotels/Apartments 0 $65,000.00 $0.00
UST's - Dispensers 0 $50,000.00 $0.00
Billboards 0 $8,000.00 $0.00
Signs - Light Standards 0 $2,500.00 $0.00
Water Vaults 0 $15,000.00 $0.00
Gas/Water Service Separation 0 $2,500.00 $0.00
GRAND TOTAL DEMOLITION $0.00
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B D

Inhouse Parcels Man hours per Parcel TOTALS
Pre-Acquisition 4 50 $10,000.00
Acquisition 4 125 $25,000.00

Relocation 0 50 $0.00

Administrative Appeals 1 50 $2,500.00
Post-Acquisition 1 125 $6,250.00
GRAND TOTAL INHOUSE $43,750.00

7 of 7



GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)
Revised: June-10 County: Tift
PI: 803
Description: 1-75 Improvements at CR421/Chula Brookfeild Road
Parcels: 16 R/W Plan Date: 1/25/2008
CONTRACT
Land and Improvements $5,922,861.75
Valuation Services $66,625.00
Legal Services $123,300.00
Relocation $75,000.00
Demolition $430,000.00
TOTAL CONTRACT $6,617,786.75
INHOUSE
TOTAL INHOUSE $176,250.00
TOTAL ESTIMATED COSTS $6,794,036.75
TOTAL ESTIMATED COSTS (ROUNDED) $6,800,000.00
Preparation Credits Hours Signature
Ayanna Robinson 20
Steve North 20

CG#H#:

CG#:

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/1/2009
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Land and Improvements
Fee Simple Estimate $1,486,097.00
Perm Esmt Estimate $0.00
Temp Esmt Estimate $3,077.50
Potential Excess Estimate $2,500.00
Damages $217,500.00
Improvements $2,020,000.00
Trade Fixtures $98,000.00
Cost to Cures $121,400.00
Minimum Award Adjustment $0.00

SUB TOTAL PROPERTY TYPES

$3,948,574.50

Counter Offers and Condemnation Increases (50%)

$1,974,287.25

Let Date (MM/YYYY)

Projected Market Appreciation (10%)

$0.00

GRAND TOTAL LANDS AND IMPROVEMENTS

$5,922,861.75
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Project/County/PI

Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D
Valuation Services Agriculture Residential Commerecial Industrial
Appraisals (# of Parcels) 3 4 9 0
Estimated Fees (per Parcel) $1,500.00 $1,500.00 $3,000.00 $0.00
TOTAL APPRAISALS $4,500.00 $6,000.00 $27,000.00 $0.00
Sign Estimates 4 S0 9 0
Estimated Fees $800.00 $800.00 $800.00 $0.00
TOTAL SIGN ESTIMATES $3,200.00 $0.00 $7,200.00 $0.00
Specialty Reports 0 1 0 0
Estimated Fees $0.00 $3,000.00 $0.00 $0.00
TOTAL SPECIALTY REPORTS $0.00 $3,000.00 $0.00 $0.00
Septic/Well Reports 0 0 3 0
Estimated Fees $0.00 $0.00 $800.00 $0.00
TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $2,400.00 $0.00
TOTAL VALUATION FEES $7,700.00 $9,000.00 $36,600.00 $0.00
SUB TOTAL VALUATION SERVICES $53,300.00
Updates and Incidentals (Min $2,500 or 25%) $13,325.00
GRAND TOTAL VALUATION SERVICES $66,625.00
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D

Legal Services Parcels Estimated Fees TOTALS

Meeting with Attorney 16 $125.00 $2,000.00

Preliminary Titles 16 $200.00 $3,200.00

Closing and Final Title 16 $300.00 $4,800.00

Recording Fees 16 $50.00 $800.00
Condemnation Filing 3 $5,000.00 $15,000.00
Litigation Costs 3 $25,000.00 $75,000.00
Updates and Incidentials 3 $7,500.00 $22,500.00
GRAND TOTAL LEGAL SERVICES $123,300.00

4 of 7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Relocation Displacements Estimated Costs TOTALS
Business Displacement 3 $25,000.00 $75,000.00
Residential Tenant 0 $25,000.00 $0.00
Residential Owner 0 $45,000.00 $0.00
Pro-Rata Taxes 0 $1,000.00 $0.00
Property Pin Replacement 0 $1,250.00 $0.00
GRAND TOTAL RELOCATION $75,000.00

50f7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Demolition Items/Improvements Estimated Costs TOTALS
Residential Structures 0 $17,500.00 $0.00
Detached Garages/Outbuildings 1 $8,000.00 $8,000.00
Commercial Structures 3 $25,000.00 $75,000.00
Hotels/Apartments 1 $65,000.00 $65,000.00
UST's - Dispensers 4 $50,000.00 $200,000.00
Billboards 9 $8,000.00 $72,000.00
Signs - Light Standards 4 $2,500.00 $10,000.00
Water Vaults 0 $15,000.00 $0.00
Gas/Water Service Separation 0 $2,500.00 $0.00
GRAND TOTAL DEMOLITION $430,000.00

6 of 7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B D

Inhouse Parcels Man hours per Parcel TOTALS
Pre-Acquisition 16 50 $40,000.00
Acquisition 16 125 $100,000.00

Relocation 3 50 $7,500.00
Administrative Appeals 4 50 $10,000.00
Post-Acquisition 3 125 $18,750.00

GRAND TOTAL INHOUSE

$176,250.00

7 of 7



GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (MM/YYYY): Project: NHS-0000-00(803)
Revised: June-10 County: Tift
PI: 803
Description: 1-75 Improvements at CR 11/Willis Still Road
Parcels: 22 R/W Plan Date: 1/25/2008
CONTRACT
Land and Improvements $6,146,658.75
Valuation Services $83,500.00
Legal Services $164,850.00
Relocation $325,000.00
Demolition $346,500.00
TOTAL CONTRACT $7,066,508.75
INHOUSE
TOTAL INHOUSE $232,500.00
TOTAL ESTIMATED COSTS $7,299,008.75
TOTAL ESTIMATED COSTS (ROUNDED) $7,300,000.00
Preparation Credits Hours Signature
Ayanna Robinson 20
Steve North 20

CG#H#:

CG#:

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/1/2009
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift 803

Land and Improvements

Fee Simple Estimate $1,662,246.00
Perm Esmt Estimate $0.00
Temp Esmt Estimate $3,926.50
Potential Excess Estimate $0.00
Damages $170,000.00
Improvements $1,946,000.00
Trade Fixtures $114,000.00
Cost to Cures $201,600.00
Minimum Award Adjustment $0.00

SUB TOTAL PROPERTY TYPES

$4,097,772.50

Counter Offers and Condemnation Increases (50%)

$2,048,886.25

Let Date (MM/YYYY)

Projected Market Appreciation (10%)

$0.00

GRAND TOTAL LANDS AND IMPROVEMENTS

$6,146,658.75
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Georgia Department of Transportation

Detailed ROW Cost Estimate Worksheet

Project/County/PI NHS-0000-00(803) Tift 803
A B C D
Valuation Services Agriculture Residential Commerecial Industrial
Appraisals (# of Parcels) 8 6 8 0
Estimated Fees (per Parcel) $1,500.00 $1,500.00 $3,000.00 $0.00
TOTAL APPRAISALS $12,000.00 $9,000.00 $24,000.00 $0.00
Sign Estimates 9 S0 4 0
Estimated Fees $800.00 $800.00 $800.00 $0.00
TOTAL SIGN ESTIMATES $7,200.00 $0.00 $3,200.00 $0.00
Specialty Reports 3 0 0 0
Estimated Fees $3,000.00 $3,000.00 $0.00 $0.00
TOTAL SPECIALTY REPORTS $9,000.00 $0.00 $0.00 $0.00
Septic/Well Reports 1 4 3 0
Estimated Fees $0.00 $0.00 $800.00 $0.00
TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $2,400.00 $0.00
TOTAL VALUATION FEES $28,200.00 $9,000.00 $29,600.00 $0.00
SUB TOTAL VALUATION SERVICES $66,800.00
Updates and Incidentals (Min $2,500 or 25%) $16,700.00
GRAND TOTAL VALUATION SERVICES $83,500.00
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Project/County/PI

Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

NHS-0000-00(803)

Tift

803

A B C D

Legal Services Parcels Estimated Fees TOTALS

Meeting with Attorney 22 $125.00 $2,750.00

Preliminary Titles 22 $200.00 $4,400.00

Closing and Final Title 22 $300.00 $6,600.00

Recording Fees 22 $50.00 $1,100.00
Condemnation Filing 4 $5,000.00 $20,000.00
Litigation Costs 4 $25,000.00 $100,000.00
Updates and Incidentials 4 $7,500.00 $30,000.00

GRAND TOTAL LEGAL SERVICES

$164,850.00

4 of 7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Relocation Displacements Estimated Costs TOTALS

Business Displacement 4 $25,000.00 $100,000.00

Residential Tenant 0 $25,000.00 $0.00
Residential Owner 5 $45,000.00 $225,000.00

Pro-Rata Taxes 0 $1,000.00 $0.00

Property Pin Replacement 0 $1,250.00 $0.00
GRAND TOTAL RELOCATION $325,000.00
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B C D
Demolition Items/Improvements Estimated Costs TOTALS
Residential Structures 5 $17,500.00 $87,500.00
Detached Garages/Outbuildings 2 $8,000.00 $16,000.00
Commercial Structures 4 $25,000.00 $100,000.00
Hotels/Apartments 0 $65,000.00 $0.00
UST's - Dispensers 1 $50,000.00 $50,000.00
Billboards 11 $8,000.00 $88,000.00
Signs - Light Standards 2 $2,500.00 $5,000.00
Water Vaults 0 $15,000.00 $0.00
Gas/Water Service Separation 0 $2,500.00 $0.00

GRAND TOTAL DEMOLITION

$346,500.00

6 of 7
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Georgia Department of Transportation
Detailed ROW Cost Estimate Worksheet

Project/County/Pl NHS-0000-00(803) Tift 803
A B D

Inhouse Parcels Man hours per Parcel TOTALS
Pre-Acquisition 22 50 $55,000.00
Acquisition 22 125 $137,500.00

Relocation 0 50 $0.00

Administrative Appeals 6 50 $15,000.00
Post-Acquisition 4 125 $25,000.00
GRAND TOTAL INHOUSE $232,500.00

7 of 7



Brown, Chandria

From: Brown, Chandria

Sent: Thursday, June 24, 2010 4:22 PM

To: Brown, Chandria

Subject: FW: P1 0000803 - Current utility cost estimate - NHS00-0000-00(803) Tift

From: Cooper, William

Sent: Thursday, June 24, 2010 3:14 PM

To: Brown, Chandria

Cc: Warren, Tim; Hill, Stanley; Baker, Jeff

Subject: RE: PI 0000803 - Current utility cost estimate - NHS00-0000-00(803) Tift

Per your request:

CR 410 -Brighton Road: Rural Major Collector:

Georgia Power Distribution — $380,000
Dixie Pipeline - S 164,000
Southern Natural Gas $ 297,000

Total - S 841,000- estimated reimbursable

CR 421 -Chula Brookfield Road: Rural Major Collector:

Georgia Power Distribution — $ 360,000
Total - S 360,000- estimated reimbursable

CR 11 -Willis Still Road: Rural Local:

Georgia Power Distribution —  $ 420,000
Total - S 420,000- estimated reimbursable

CR 107-Wesley Rigdon Road: Rural Local (Overpass):



Georgia Power Distribution — $ 66,000
Total - S 66,000- estimated reimbursable

If you have questions give me a call.

Thanks,

William (Bill) Cooper

Assistant District Four Utilities Engineer
P.O. Box 7510

710 West Second Street (Zip 31794)
Tifton, Ga 31793

Phone # 1-229-386-3288

Cell 1-229-309-9679

Fax # 1-229-386-3612

e-mail wcooper@dot.ga.gov




Brown, Chandria

From: Bhattacharya, Saurabh [Saurabh.Bhattacharya@parsons.com]
Sent: Monday, July 12, 2010 4:51 PM

To: Brown, Chandria

Cc: Urgen, Aykut

Subject: Tift County PI# 0000803 & 0008798 - Back-up of Mitigation Costs
Chandria,

Below is the back-up for mitigation costs on the subject project -

The costs are associated with this commitment: Mitigate for stream, wetland, and open water impacts by deducting 1,420.0 stream mitigation credits and 81.81 wetland
mitigation credits from a USACE approved mitigation bank servicing HUC 03110202.

At the time this commitments table was circulated, we were estimating $100 per stream credit and $7,000 per wetland credit.
Please let us know if you need any additional information.

Thank you,

Saurabh Bhattacharya, PE

Parsons

3577 Parkway Lane

Building V, Suite 100

Norcross, Ga 30092

Phone: 678-969-2315
saurabh.bhattacharya@parsons.com
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US.Depariment Georgia Division 61 Forsyth Street S. W.
of Transportation Suite 177100

Federal Highway Atlanta, Georgia 30303
Administration Phone 404-562-3633

Fax 404-562-3703
GA fhwa.@fhwa.dot.gov

GEORGIA DEPARTMENT OF TRANSPORTATION
OFFICE OF ENVIRONMENT
16" Floor / One Georgia Center
ROUTE SLIP

S R B A
Date: | _1\. PN jf/' 2010

L —

To: \)19\ NG _ 0@}.{_
- . _ by ’ ~C N\ 4 (ChILic. VAT o g
rRe:_ NHS- C0- Q00 - (O ¢ (Cjbp‘))) € ONHS- OO0 79¢ )

- Per Your Request __ For Your Signature
\'r ( Approved Document _______Comment
Per Our Conversation __ Take Appropriate Action
Note and Return ______ Prepare Reply for Signature of
Discuss with Me __ For Your Information
For Your Approval
Remarks

From: Michele Lindberg
FHWA — Georgia Division
(404) 562-3634 f -
1
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Brown, Chandria

From:
Sent:
To:

Cc:
Subject:

Chandria,

Bhattacharya, Saurabh [Saurabh.Bhattacharya@parsons.com]
Monday, July 19, 2010 4:28 PM

Brown, Chandria

Urgen, Aykut; Hill, Stanley

RE: Tift County PI# 0000803 & 0008798 - Back-up of Mitigation Costs

Please see below break-up of mitigation costs per project site as requested —

Project Site Wetland/Open Water | Stream Total Cost
CR 410/Brighton Road 0.58 acre 102 linear feet $55,690
Interchange 3.69 credits (525,830) 298.6 credits ($29,860)
CR 107/Wesley Rigdon 0.76 acre 0 $39,690
Road Overpass 5.67 credits ($39,690) 0
CR 421/Chula Brookfield 4.11 acres 68 linear feet $211,390
Road Interchange 27.13 credits 214.8 credits ($21,480)

(5189,910)
CR 11/Willis Still Road 6.69 acres 259 linear feet $407,900
Interchange 45.32 credits 906.6 credits ($90,660)

($317,240)
Total $572,670 $142,000 $714,670

Please let us know if you need any additional information.

Thanks,

Saurabh Bhatacharya, PE

PARSONS

3577 Parkway Lane, Buiilding 5, Suite 100, Norcross, Ga 30092

Phone - (678) 969 2315

saurabh.bhattacharya@parsons.com

From: Brown, Chandria [mailto:chbrown@dot.ga.gov]

Sent: Monday, July 19, 2010 11:49 AM

To: Bhattacharya, Saurabh




Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0062-0 Tift SUFF. RATING: 85.12
Location & Geography Signs & Attachments
*104 Highway System: 0
Structure ID: 277-0062-0
*26 Functional Classification: 07 225 Expansion Joint Type: 15
200 Brdge Information: 07
*204 Federal Route Type: S No: 02516 242 Deck Drains: 0
*6A Feature Int: 1-75 (EXIT 69)
*6B Critical Bridge: 105 Federal Lands Highway: 0 243 Parapet Location: 0
0 *110 Truck Route:
*7A Route No Carried: CR00421 0 Height: 0
2006 School Bus Route: 1
*7B Facility Carried: CHULA-BROOKFIELD R Width: 0
217 Benchmark Elevation: 0384.79
9  Location: 7 MIN OF TIFTON 238 Curb Height: 1
218 Datum: 3
2 Dot District: 4 Curb Material: 1
*19 Bypass Length: 01 239 Handrail 11
207 Year Photo: 2008
*20 Toll: 3 *240 Medium Barrier Rail: 0
*91 Inspection Frequency: 24 Date: 05/01/2008 o1 0
: . *21 Maintanance: 241 Bridge Median Height:
92A Fract Crit Insp Freq: 0 Date: 02/01/1901
*22 Owner: 01 *  Bridge Median Width: 0
92B Underwater Insp Freq: 0 Date: 02/01/1901
*31 Design Load: 6 230 Guardrail Loc. Dir. Rear: 3
92C Other Spc. Insp Freq: 0 Date: 02/01/1901
37 Historical Significance: 5 Fwrd: 3
*4 Place Code: 00000
205 Congressional District: 08 Oppo. Dir. Rear: 0
*5  Inventory Route(O/U): 1
27 Year Constructed: 1959 Oppo. Fwrd: 0
Type: 4
106 Year Reconsrtucted: 0000 244 Aproach Slab 3
Designation: 1
33 Bridge Medium: 0 224 Retaining Wall: 0
Number: 02516
34 Skew: 09 233Posted Speed Limit: 55
Direction: 0
- 35 Structure Flared: 0 236 Warning Sign: 1.00
*16 Latitude: 31 32.9982 HMMS Prefix:
38 Navigation Control: N 234 Delineator: 1.00
*17 Longtitude: 83 -32.0515 HMMS Suffix: MP:0.00
213 Special Steel Design: 0 235 Hazzard Boards: 0
98 Border Bridge: 000%Shared:00
267 Type of Paint: 0 237 Utilities Gas: 00
99 ID Number: 000000000000000
*42 Type of Service On: 1 Water: 00
*100 STRAHNET: 0
Type of Service Under: 1
12 Base Highway Network: 1 Electric: 21
214 Movable Bridge: 0
13A LRS Inventory Route: 2772042100 Telephone: 00
203 Type Bridge: z
13B Sub Inventory Route: 0 Sewer: 00
259 Pile Encasement 3
101 parellel Structure: N
*43 Structure Type Main: 104 247 Lighting Street: 0
*102 Direction of Traffic: 2
000.43 45 No.Spans Main: 004 0
* ’ i st 4 Navigation:
*264 Road Ivventury Mile Post: 44 Structure Type Appr: 0 00
208 Inspection Area: 4 Initials: EFP Aerial: 0
Engineer's Initials: sgm 46 No Spans Appr: 0000
gimeers S *248 County Continuity No.: 00
*  Location ID No: 277-02516F-016.40N 226 Bridge Curve Horz 0 Vert: 1
111 pier Protection 0
107 Deck Structure Type: 1
108 Wearing Structure Type: 1
Membrane Type: 0
Deck Protection: 8

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."

Page 1 of 8



Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0062-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:
114Furure ADT:

Hydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216Water Depth:
222Slope Protection:
221Slope Protection
219Fender System
220Dolphin:
223Current Cover:
Type:
No. Barrels:
*  Width:
*  Length:
265 U/W Insp. Area

Location ID No:

1-401-1 (10)

4
0000000000000000000000000
0000

0000000
02/01/1901

00000

00 0

$0

0

0

000000

0000

001680 Year:2027

0000.0 Year:1900
0000.0 Freq:00
0000.0

00000

000000

N

00.0 Br.Height:00.0
4

0 Fwd:0

0

0

000

0

0

0.00 Height:0.00
0  Apron:0

0  Diver:iZZZ
277-02516F-016.40N

Measurements:
*29ADT

109%Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Permanent Width:

Rear:

Intersaction Rear:

36Safety Features Br. Rail:

Transition:

App. G. Rail:

App. Rail End:
53 Minimum CI. Over:

Under:
*228 Minimum Vertical Cl

Act. Odm Dir::

Oppo. Dir:

Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:
245 Deck Thickness Main

Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

001120 Year:2007
0

02  Under:06
00  Under:00
0062

215

28.00

34.00

28

2.00/ 2.00
023

6.10 Type:8 Rt:6.20
6.00 Type:8 Rt:5.70

22.80 Type:8
22.60 Type:2
1 Fwd: 1

N NN

99' 99"

99' 99"

99' 99"

00' 00"

00' 00"

H 10 10
12.30

99' 99" Dir:0
000 Horiz:0000
000

6.00

0.00

0.00

Sup:0000Sub:0000

65 Inventory Rating Mathod:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
* 103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

2
2
2 Rating: 35
2 Rating: 35

20 0
250
280
400
360
000
22

w
©

zZ o a o z Zz Z Z o o o ua o

00

00

00

00

00

00

02/01/1901

2/1/1901 12:00:00AN

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0002-0 Tift SUFF. RATING: 94.90
Location & Geography Signs & Attachments
*104 Highway System: 0
Structure ID: 277-0002-0
*26 Functional Classification: 09 225 Expansion Joint Type: 15
200 Brdge Information: 07
*204 Federal Route Type: 0 No: 00000 242 Deck Drains: 0
*6A Feature Int: I-75
*6B Critical Bridge: 105 Federal Lands Highway: 0 243 Parapet Location: 0
0 *110 Truck Route:
*7A Route No Carried: CR00011 0 Height: 0
2006 School Bus Route: 1
*7B Facility Carried: WILLIS-STILL ROAD Width: 0
217 Benchmark Elevation: 0395.60
9  Location: APP 9 MIN OF TIFTON 238 Curb Height: 1
218 Datum: 3
2 Dot District: 4 Curb Material: 1
*19 Bypass Length: 02 239 Handrail 11
207 Year Photo: 2008
*20 Toll: 3 *240 Medium Barrier Rail: 0
*91 Inspection Frequency: 24 Date: 05/01/2008 o1 0
: . *21 Maintanance: 241 Bridge Median Height:
92A Fract Crit Insp Freq: 0 Date: 02/01/1901
*22 Owner: 01 *  Bridge Median Width: 0
92B Underwater Insp Freq: 0 Date: 02/01/1901
*31 Design Load: 2 230 Guardrail Loc. Dir. Rear: 3
92C Other Spc. Insp Freq: 0 Date: 02/01/1901
37 Historical Significance: 5 Fwrd: 3
*4 Place Code: 00000
205 Congressional District: 08 Oppo. Dir. Rear: 0
*5  Inventory Route(O/U): 1
27 Year Constructed: 1959 Oppo. Fwrd: 0
Type: 4
106 Year Reconsrtucted: 0000 244 Aproach Slab 3
Designation: 1
33 Bridge Medium: 0 224 Retaining Wall: 0
Number: 00011
34 Skew: 20 233Posted Speed Limit: 55
Direction: 0
- 35 Structure Flared: 0 236 Warning Sign: 1.00
*16 Latitude: 31 34.2112 HMMS Prefix:
38 Navigation Control: N 234 Delineator: 1.00
*17 Longtitude: 83 -32.8407 HMMS Suffix: MP:0.00
213 Special Steel Design: 0 235 Hazzard Boards: 0
98 Border Bridge: 000%Shared:00
267 Type of Paint: 0 237 Utilities Gas: 00
99 ID Number: 000000000000000
*42 Type of Service On: 1 Water: 00
*100 STRAHNET: 0
Type of Service Under: 1
12 Base Highway Network: 1 Electric: 00
214 Movable Bridge: 0
13A LRS Inventory Route: 2772001100 Telephone: 00
203 Type Bridge: z
13B Sub Inventory Route: 0 Sewer: 00
259 Pile Encasement 3
101 parellel Structure: N
*43 Structure Type Main: 104 247 Lighting Street: 0
*102 Direction of Traffic: 2
004.2 45 No.Spans Main: 004 0
* ’ : st 4.24 Navigation:
*264 Road Ivventury Mile Post: 44 Structure Type Appr: 0 00
208 Inspection Area: 4 Initials: EFP Aerial: 0
Engineer's Initials: sgm 46 No Spans Appr: 0000
gimeers S *248 County Continuity No.: 00
*  Location ID No: 277-00011X-004.24E 226 Bridge Curve Horz 0 Vert: 1
111 pier Protection 0
107 Deck Structure Type: 1
108 Wearing Structure Type: 1
Membrane Type: 0
Deck Protection: 8

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."

Page 3 of 8



Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0002-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:
114Furure ADT:

Hydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216Water Depth:
222Slope Protection:
221Slope Protection
219Fender System
220Dolphin:
223Current Cover:
Type:
No. Barrels:
*  Width:
*  Length:
265 U/W Insp. Area

Location ID No:

1-401-1 (10)

4
0000000000000000000000000
0000

0000000
02/01/1901

00000

00 0

$0

0

0

000000

0000

000930 Year:2027

0000.0 Year:1900
0000.0 Freq:00
0000.0

00000

000000

N

00.0 Br.Height:00.0
4

0 Fwd:0

0

0

000

0

0

0.00 Height:0.00
0  Apron:0

0  Diver:iZZZ
277-00011X-004.24E

Measurements:
*29ADT

109%Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Permanent Width:

Rear:

Intersaction Rear:

36Safety Features Br. Rail:

Transition:

App. G. Rail:

App. Rail End:
53 Minimum CI. Over:

Under:
*228 Minimum Vertical Cl

Act. Odm Dir::

Oppo. Dir:

Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:
245 Deck Thickness Main

Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

000620 Year:2007
0
02  Under:06
00  Under:00
0065
223
28.00
34.00
28

2.00/ 2.00
023

5.60 Type:8 Rt:5.20
5.50 Type:8 Rt:5.30

23.80 Type:8
23.10 Type:2
1 Fwd: 1

N NN

99' 99"

99' 99"

99' 99"

00' 00"

00' 00"
H99

12.00

99' 99" Dir:0
000 Horiz:0000
000

6.00

0.00

0.00

Sup:0000Sub:0000

65 Inventory Rating Mathod:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
* 103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

2
2
2 Rating: 36
2 Rating: 36

20 0
250
280
400
360
000
23

b

zZ o o o zZz Zz Z Z o o o o o

00

00

00

00

00

00

02/01/1901

2/1/1901 12:00:00AN

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0021-0 Tift SUFF. RATING: 71.47
Location & Geography Signs & Attachments
*104 Highway System: 0
Structure ID: 277-0021-0
*26 Functional Classification: 09 225 Expansion Joint Type: 15
200 Brdge Information: 07
*204 Federal Route Type: 0 No: 00000 242 Deck Drains: 0
*6A Feature Int: I-75
*6B Critical Bridge: 105 Federal Lands Highway: 0 243 Parapet Location: 0
0 *110 Truck Route:
*7A Route No Carried: CR00107 0 Height: 0
2006 School Bus Route: 0
*7B Facility Carried: WESLEY RIGDON RD Width: 0
217 Benchmark Elevation: 0394.40
9  Location: APP 6 MI N OF TIFTON 238 Curb Height: 1
218 Datum: 3
2 Dot District: 4 Curb Material: 1
*19 Bypass Length: 08 239 Handrail 11
207 Year Photo: 2010
*20 Toll: 3 *240 Medium Barrier Rail: 0
*91 Inspection Frequency: 24 Date: 04/28/2010 o1 0
: . *21 Maintanance: 241 Bridge Median Height:
92A Fract Crit Insp Freq: 0 Date: 02/01/1901
*22 Owner: 01 *  Bridge Median Width: 0
92B Underwater Insp Freq: 0 Date: 02/01/1901
*31 Design Load: 4 230 Guardrail Loc. Dir. Rear: 3
92C Other Spc. Insp Freq: 0 Date: 02/01/1901
37 Historical Significance: 5 Fwrd: 3
*4 Place Code: 00000
205 Congressional District: 08 Oppo. Dir. Rear: 0
*5  Inventory Route(O/U): 1
27 Year Constructed: 1957 Oppo. Fwrd: 0
Type: 4
106 Year Reconsrtucted: 0000 244 Aproach Slab 3
Designation: 1
33 Bridge Medium: 0 224 Retaining Wall: 0
Number: 00107
34 Skew: 22 233Posted Speed Limit: 55
Direction: 0
- 35 Structure Flared: 0 236 Warning Sign: 0.00
*16 Latitude: 31 31.8742 HMMS Prefix:
38 Navigation Control: N 234 Delineator: 0.00
*17 Longtitude: 83 -31.4547 HMMS Suffix: MP:0.00
213 Special Steel Design: 0 235 Hazzard Boards: 0
98 Border Bridge: 000%Shared:00
267 Type of Paint: 0 237 Utilities Gas: 00
99 ID Number: 000000000000000
*42 Type of Service On: 1 Water: 00
*100 STRAHNET: 0
Type of Service Under: 1
12 Base Highway Network: 1 Electric: 00
214 Movable Bridge: 0
13A LRS Inventory Route: 2772010700 Telephone: 00
203 Type Bridge: z
13B Sub Inventory Route: 0 Sewer: 00
259 Pile Encasement 3
101 parellel Structure: N
*43 Structure Type Main: 104 247 Lighting Street: 0
*102 Direction of Traffic: 2
005.9 45 No.Spans Main: 004 0
* ’ : st 5.97 Navigation:
*264 Road Ivventury Mile Post: 44 Structure Type Appr: 0 00
208 Inspection Area: 4 Initials: EFP Aerial: 0
Engineer's Initials: sgm 46 No Spans Appr: 0000
gimeers S *248 County Continuity No.: 00
*  Location ID No: 277-00107X-000.60N 226 Bridge Curve Horz 0 Vert: 1
111 pier Protection 0
107 Deck Structure Type: 1
108 Wearing Structure Type: 1
Membrane Type: 0
Deck Protection: 8

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."

Page 5 of 8



Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0021-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:
114Furure ADT:

Hydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216Water Depth:
222Slope Protection:
221Slope Protection
219Fender System
220Dolphin:
223Current Cover:
Type:
No. Barrels:
*  Width:
*  Length:
265 U/W Insp. Area

Location ID No:

1-401-1 (10)

4
0000000000000000000000000
0000

0000000
02/01/1901

00000

00 0

$0

0

0

000000

0000

000930 Year:2027

0000.0 Year:1900
0000.0 Freq:00
0000.0

00000

000000

N

00.0 Br.Height:00.0
4

0 Fwd:0

0

0

000

0

0

0.00 Height:0.00
0  Apron:0

0  Diver:iZZZ
277-00107X-000.60N

Measurements:
*29ADT

109%Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Permanent Width:

Rear:

Intersaction Rear:

36Safety Features Br. Rail:

Transition:

App. G. Rail:

App. Rail End:
53 Minimum CI. Over:

Under:
*228 Minimum Vertical Cl

Act. Odm Dir::

Oppo. Dir:

Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:
245 Deck Thickness Main

Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

000620 Year:2007
0
02  Under:06
00  Under:00
0065
226
24.00
34.00
24

2.00/ 2.00
018

5.60 Type:8 Rt:5.80
5.40 Type:8 Rt:5.90

20.00 Type:8
17.90 Type:2
0 Fwd: 1
2

2

2

2

99' 99"

99' 99"

99' 99"

00' 00"

00' 00"

H 10 10
12.30

99' 99" Dir:0
000 Horiz:0000
000

6.00

0.00

0.00

Sup:0000Sub:0000

65 Inventory Rating Mathod:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
* 103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

2
2
2 Rating: 36
2 Rating: 36

20 0
250
280
400
360
000
23

b

zZ 0 o > Z Z Z Z GO O g O

00

00

00

00

00

00

02/01/1901

2/1/1901 12:00:00AN

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0038-0 Tift SUFF. RATING: 77.33
Location & Geography Signs & Attachments
*104 Highway System: 0
Structure ID: 277-0038-0
*26 Functional Classification: 07 225 Expansion Joint Type: 15
200 Brdge Information: 07
*204 Federal Route Type: S No: 00544 242 Deck Drains: 0
*6A Feature Int: 1-75 (EXIT 66)
*6B Critical Bridge: 105 Federal Lands Highway: 0 243 Parapet Location: 0
0 *110 Truck Route:
*7A Route No Carried: CR00410 0 Height: 0
2006 School Bus Route: 1
*7B Facility Carried: BRIGHTON ROAD Width: 0
217 Benchmark Elevation: 0406.68
9  Location: APP 3 MIN OF TIFTON 238 Curb Height: 1
218 Datum: 3
2 Dot District: 4 Curb Material: 1
*19 Bypass Length: 01 239 Handrail 11
207 Year Photo: 2010
*20 Toll: 3 *240 Medium Barrier Rail: 0
*91 Inspection Frequency: 24 Date: 04/28/2010 o1 0
: . *21 Maintanance: 241 Bridge Median Height:
92A Fract Crit Insp Freq: 0 Date: 02/01/1901
*22 Owner: 01 *  Bridge Median Width: 0
92B Underwater Insp Freq: 0 Date: 02/01/1901
*31 Design Load: 6 230 Guardrail Loc. Dir. Rear: 3
92C Other Spc. Insp Freq: 0 Date: 02/01/1901
37 Historical Significance: 5 Fwrd: 3
*4 Place Code: 00000
205 Congressional District: 08 Oppo. Dir. Rear: 0
*5  Inventory Route(O/U): 1
27 Year Constructed: 1959 Oppo. Fwrd: 0
Type: 4
106 Year Reconsrtucted: 0000 244 Aproach Slab 3
Designation: 1
33 Bridge Medium: 0 224 Retaining Wall: 0
Number: 00544
34 Skew: 06 233Posted Speed Limit: 55
Direction: 0
- 35 Structure Flared: 0 236 Warning Sign: 1.00
*16 Latitude: 31 30.3707 HMMS Prefix:
38 Navigation Control: N 234 Delineator: 0.00
*17 Longtitude: 83 -30.9142 HMMS Suffix: MP:0.00
213 Special Steel Design: 0 235 Hazzard Boards: 0
98 Border Bridge: 000%Shared:00
267 Type of Paint: 0 237 Utilities Gas: 00
99 ID Number: 000000000000000
*42 Type of Service On: 1 Water: 00
*100 STRAHNET: 0
Type of Service Under: 1
12 Base Highway Network: 1 Electric: 00
214 Movable Bridge: 0
13A LRS Inventory Route: 2772041000 Telephone: 00
203 Type Bridge: z
13B Sub Inventory Route: 0 Sewer: 00
259 Pile Encasement 3
101 parellel Structure: N
*43 Structure Type Main: 104 247 Lighting Street: 0
*102 Direction of Traffic: 2
000.36 45 No.Spans Main: 004 0
* ; i st . Navigation:
*264 Road Ivventury Mile Post: 44 Structure Type Appr: 0 00
208 Inspection Area: 4 Initials: EFP Aerial: 0
Engineer's Initials: sgm 46 No Spans Appr: 0000
gimeers S *248 County Continuity No.: 00
*  Location ID No: 277-00544F-000.40E 226 Bridge Curve Horz 0 Vert: 1
111 pier Protection 0
107 Deck Structure Type: 1
108 Wearing Structure Type: 1
Membrane Type: 0
Deck Protection: 8

File Location: CF Conversions/BIMS
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Processed Date:7/16/2010

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:277-0038-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:
114Furure ADT:

Hydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216Water Depth:
222Slope Protection:
221Slope Protection
219Fender System
220Dolphin:
223Current Cover:
Type:
No. Barrels:
*  Width:
*  Length:
265 U/W Insp. Area

Location ID No:

1-401-1 (10)

4
0000000000000000000000000
0000

0000000
02/01/1901

00000

00 0

$0

0

0

000000

0000

006045 Year:2027

0000.0 Year:1900
0000.0 Freq:00
0000.0

00000

000000

N

00.0 Br.Height:00.0
4

0 Fwd:0

0

0

000

0

0

0.00 Height:0.00
0  Apron:0

0  Diver:iZZZ
277-00544F-000.40E

Measurements:
*29ADT

109%Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Permanent Width:

Rear:

Intersaction Rear:

36Safety Features Br. Rail:

Transition:

App. G. Rail:

App. Rail End:
53 Minimum CI. Over:

Under:
*228 Minimum Vertical Cl

Act. Odm Dir::

Oppo. Dir:

Posted Odm. Dir:

Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:
245 Deck Thickness Main

Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

004030 Year:2007
0
02  Under:06
00  Under:00
0061
206
28.00
34.00
28

2.00/ 2.00
021

5.50 Type:8 Rt:5.80
5.00 Type:8 Rt:5.20

21.20 Type:8
21.30 Type:2
1 Fwd: 1

N NN

99' 99"

99' 99"

99' 99"

00' 00"

00' 00"

H 10 10
11.90

99' 99" Dir:0
000 Horiz:0000
000

6.00

0.00

0.00

Sup:0000Sub:0000

65 Inventory Rating Mathod:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
* 103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

2
2
2 Rating: 35
2 Rating: 35

20 0
250
280
400
360
000
22

w
©

zZ 0 o > Z Z Z Z O O O O O

00

00

00

00

00

00

02/01/1901

2/1/1901 12:00:00AN
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